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INTRODUCTION 

In July 2005, Assembly Bill 144, Hancock (AB 144) created the Toll Bridge Project Oversight Committee 
(TBPOC) to implement a project oversight and project control process for the Benicia-Martinez Bridge project 
and the state toll bridge seismic retrofit program projects.  Comprised of the Caltrans Director, the Bay Area 
Toll Authority (BATA) Executive Director and the Executive Director of the California Transportation 
Commission (CTC), the TBPOC’s project oversight and control processes include but are not limited to 
reviewing bid specifications and documents, providing field staff to review ongoing costs, reviewing and 
approving significant change orders and claims in excess of $1 million (as defined by the committee) and 
preparing project reports. 
 
AB 144 identified the Toll Bridge Seismic Retrofit Program and the new Benicia-Martinez Bridge Project as 
being under the direct oversight of the TBPOC.  The Toll Bridge Seismic Retrofit Program includes: 
 

Toll Bridge Seismic Retrofit Projects Seismic Safety Status 
San Francisco-Oakland Bay Bridge East Span Replacement  Construction 
San Francisco-Oakland Bay Bridge West Approach Replacement Construction 
San Francisco-Oakland Bay Bridge West Span Seismic Retrofit  Complete 
San Mateo-Hayward Bridge Seismic Retrofit  Complete 
Richmond-San Rafael Bridge Seismic Retrofit Complete 
Eastbound Carquinez Bridge Seismic Retrofit Complete 
Benicia-Martinez Bridge Seismic Retrofit Complete 
San Diego-Coronado Bridge Seismic Retrofit Complete 
Vincent Thomas Bridge Seismic Retrofit Complete 

 
The new Benicia-Martinez Bridge is part of a larger program of toll-funded projects, called the Regional 
Measure 1 (RM1) Toll Bridge Program, under the responsibility of the BATA.  While the rest of the projects in 
the RM1 program are not directly under the responsibility of the TBPOC, BATA and Caltrans (CT) will 
continue to report on their progress as an informational item.  The RM1 program includes: 
 

RM1 Projects Open to Traffic Status 
New Benicia-Martinez Bridge  Construction 
1927 Carquinez Bridge Demolition Construction 
Interstate 880/State Route 92 Interchange Reconstruction Advertised 
Richmond-San Rafael Bridge Deck Overlay Rehabilitation Open 
Richmond-San Rafael Bridge Trestle, Fender & Deck Joint Rehabilitation Open 
Westbound Carquinez Bridge Replacement  Open 
San Mateo-Hayward Bridge Widening Open 
State Route 84 Bayfront Expressway Widening Open 
Richmond Parkway Open 

 
This report focuses on identifying critical project issues and monitoring project cost and schedule performance 
for the projects as measured against approved budgets and schedule milestones.  This report is intended to fulfill 
Caltrans' requirement to provide monthly project progress reporting to the TBPOC under Section 30952.05 of 
the Streets and Highway Code. 
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EXECUTIVE SUMMARY 

Toll Bridge Seismic Retrofit Program—Cost ($Millions) 

Project 

 
 

Work Status 

AB 144 / 
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current  
Approved 

Budget 
(01/2007) 

 
Cost To 

Date  
(01/2007) 

Cost 
Forecast* 

At-
Completion 
Variance 

Cost 
Status 

         
a b c d e = c + d f g h = g - e i 

SFOBB East Span Replacement Project         
Capital Outlay Support           959.4                 -             959.4       474.0       977.1      17.7   
Capital Outlay Construction         

Skyway Construction       1,293.0                 -          1,293.0     1,119.5    1,293.0          -    
SAS E2/T1 Foundations Construction          313.5                 -             313.5       199.3       313.5          -    
SAS Superstructure Construction       1,753.7                 -          1,753.7       219.6    1,767.4      13.7   
YBI South/South Detour Design/Const          131.9                 -             131.9         39.5       334.4    202.5   
YBI Transition Structures Design          299.3                 -             299.3             -        276.1     (23.2)  
Oakland Touchdown (OTD)           283.8                 -             283.8             -        302.5      18.7   
   *  OTD Submarine Cable Construction                -                  -                   -              -           9.6          -    
   *  OTD No. 1 (Westbound) Advertised                -                  -                   -              -        226.5          -    
   *  OTD No. 2 (Eastbound) Design                -                  -                   -              -         62.0          -    
   *  OTD Electrical Systems Design                -                  -                   -              -           4.4          -    
Existing Bridge Demolition Design          239.2                 -             239.2             -        222.0     (17.2)  
Stormwater Treatment Measures Construction            15.0                 -               15.0           7.3        15.0          -    
East Span Completed Projects              90.3                 -               90.3         89.2        90.3          -    
Right-of-Way and Environmental Mitigation             72.4                 -               72.4         38.8        72.4          -    
Other Budgeted Capital             35.1                 -               35.1           0.6        11.0     (24.1)  

Total SFOBB East Span Replacement Project        5,486.6                 -          5,486.6     2,187.8    5,674.7    188.1   
SFOBB West Approach Replacement Construction        

Capital Outlay Support           120.0                 -             120.0         88.2       120.0          -    
Capital Outlay Construction            309.0                 -             309.0       226.6       309.0          -    
Total SFOBB West Approach Replacement           429.0                 -             429.0       314.8       429.0          -    

Richmond-San Rafael Bridge Retrofit Complete        
Capital Outlay Support           134.0              (7.0)           127.0       125.8       127.0          -    
Capital Outlay Construction & Right-of-Way           780.0            (82.0)           698.0       665.6       698.0          -    

    Total Richmond-San Rafael Bridge Retrofit           914.0            (89.0)           825.0       791.4       825.0          -    
Program Completed Projects Complete        

Capital Outlay Support           219.8                 -             219.8       219.4       219.8          -    
Capital Outlay Construction            705.6                 -             705.6       698.1       705.6          -    

    Total Program Completed Projects           925.4                 -             925.4       917.5       925.4          -    
Miscellaneous Program Costs             30.0                 -               30.0         24.7        30.0          -    
Program Contingency           900.0             89.0            989.0             -        800.9   (188.1)  
Total Toll Bridge Seismic Retrofit Program        8,685.0                 -          8,685.0     4,236.2    8,685.0          -    

 
 Within Approved Current Schedule and Budget 
 Potential Cost and Schedule Impacts:  Possible future need for Program Contingency Allocation 
 Known Cost and Schedule Impacts:  Request for Program Contingency Allocation forthcoming 

Note:  Details may not sum to totals due to rounding effects. 

* Forecasts for the Monthly Reports are generally updated on a quarterly basis in conjunction with Risk Analysis assessments for the TBSRP Projects 

and the TBSRP Quarterly Reports. 

*BATA will consider approval of a budget change for the South/South Detour and YBI Transition Structure Contracts in Fiscal Year 2006-2007. 
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Toll Bridge Seismic Retrofit Program—Schedule  

Project 

AB 144 / 
SB 66 

Project 
Complete 
Baseline 
(07/2005) 

 
 

Approved 
Changes 
(Months) 

Project 
Complete  
Current  

Approved 
Schedule 
(01/2007) 

Project 
Complete 
Schedule  
Forecast 
(01/2007) 

Schedule 
Variance 
(Months) 

Schedule 
Status Remarks 

        a b c d= b + c e f = e – d g h 
SFOBB East Span Replacement Project 
Skyway Apr 07 8 Dec 07 Dec 07 -  See page 10. 

SAS E2/T1 Foundations Jun 08 (3) Mar 08 Mar 08 -   

SAS Superstructure Mar 12 12 Mar 13 Mar 13 -  See Note. 
YBI South/South Detour  Jul 07 36 Jun 10 Jun 10 -  See discussion on pages 18, 19 and 

20.    

YBI Transition Structures Nov 13 12 Nov 14 Nov 14 -  See discussion on pages 18, 19 and 
20.    

Oakland Touchdown (OTD) Nov 13 12 Nov 14 Nov 14 -   

   OTD Submarine Cable n/a  Jan 08 Jan 08 -  Contract was awarded on January 
11, 2007.  See pages 9 and 21. 

   OTD Westbound n/a  Jul 09 Oct 09 3   

   OTD Eastbound n/a  Nov 14 Nov 14 -  See Note. 

Existing Bridge Demolition Sep 14 12 Sep 15 Sep 15 -  See Note. 

Stormwater Treatment Measures Mar 08 - Mar 08 Jun 07 (9)  Forecast based on actual award 
date and duration in contractor’s 
A+B bid. 

 Open to Traffic Date: Westbound Sep 11 12 Sep 12 Sep 12 -  See Note. 

 Open to Traffic Date: Eastbound Sep 12 12 Sep 13 Sep 13 -  See Note. 

SFOBB West Approach Replacement Aug 09 - Aug 09 Aug 09 -   

Richmond-San Rafael Bridge        

   Seismic Retrofit Aug 05 - Aug 05 Oct 05 2  Seismic retrofit completed July 29, 
2005.  Formal acceptance of 
contract October 28, 2005.  $89 
million has been transferred to 
Program Contingency.  See page 
32. 

   Public Access Project n/a - May 07 May 07 -   

Note:  Schedules for selected projects and the Open to Traffic dates were extended by 12 months from the AB144/SB66 baseline 
schedule due to Addenda #5 and #7 on the SAS Superstructure contract. 
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Regional Measure 1 Program—Cost ($Millions) 

Project 

 
 

Work Status 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current  
Approved 

Budget 
(01/2007) 

Cost To 
Date  

(01/2007) 

 
Cost 

Forecast* 

At-
Completion 
Variance 

Cost 
Status 

         a b c d e = c + d f g h = g - e I 
New Benicia-Martinez Bridge Project Construction        

Capital Outlay Support            157.1            24.8            181.8       164.2            181.8                    -    
Capital Outlay Construction             861.6          143.1         1,004.7       899.7         1,004.7                    -    
Capital Outlay Right-of-Way              20.4            (0.1)             20.3         12.3              20.3                    -    
Project Reserve              20.8            35.3              56.2             -               56.2                    -    
Total New Benicia-Martinez Bridge Project         1,059.9          203.1         1,263.0     1,076.2         1,263.0                    -    

Carquinez Bridge Replacement Project Construction        
Capital Outlay Support            124.4            (1.1)           123.3       118.5            123.2              (0.1)  
Capital Outlay Construction             381.2             3.3            384.5       366.6            384.3              (0.2)  
Capital Outlay Right-of-Way              10.5                -               10.5           9.9              10.5                    -    
Project Reserve              12.1            (2.2)               9.9             -               10.2                0.3   
Total Carquinez Bridge Replacement Project            528.2                -             528.2       495.0            528.2                    -    

I-880/SR-92 Interchange Reconstruction Advertised        
Capital Outlay Support              28.8                -               28.8         30.7              51.7              22.9   
Capital Outlay Construction               94.8                -               94.8             -             122.5              27.7   
Capital Outlay Right-of-Way                9.9                -                 9.9           8.1              12.4                2.5   
Project Reserve                0.3                -                 0.3             -                 9.7                9.4   
Total I-880/SR-92 Interchange Reconstruction            133.8                -             133.8         38.8            196.3              62.5   

Program Completed Projects Complete        
Capital Outlay Support              62.0            (4.0)             58.0         57.2              59.9                1.9   
Capital Outlay Construction             324.4             2.5            326.9       290.5            317.3              (9.6)  
Capital Outlay Right-of-Way                1.7                -                 1.7           0.5                0.8              (0.9)  
Project Reserve                2.6             1.5                4.1             -                 1.8              (2.3)  
Total Program Completed Projects            390.7                -             390.7       348.2            379.8            (10.9)  

Total Regional Measure 1 Program         2,112.6          203.1         2,315.7     1,958.2         2,367.3              51.6   

 Within Approved Current Schedule and Budget 
 Potential Cost and Schedule Impacts:  Possible future need for Program Contingency Allocation 
 Known Cost and Schedule Impacts:  Request for Program Contingency Allocation forthcoming 

 
Note: Details may not sum to totals due to rounding effects. 

* Forecasts for the Monthly Reports are generally updated on a quarterly basis in conjunction with Risk Analysis assessments for the TBSRP Projects and the 

TBSRP Quarterly Reports. 

*BATA will consider approval of a budget change for the South/South Detour and YBI Transition Structure Contracts in Fiscal Year 2006-2007. 
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Regional Measure 1 Program—Schedule  
 

Project 

BATA 
Project 

Complete 
Baseline 
(07/2005) 

 
 

Approved 
Changes 
(Months) 

Project 
Complete 
  Current 

  Approved 
  Schedule 
 (01/2007) 

Project 
Complete  
Schedule  
Forecast 
(01/2007) 

Schedule 
Variance 
(Months) 

Schedule 
Status Remarks 

        
a b c d= b + c e f = e - d g h 

New Benicia-Martinez Bridge Project        
   New Benicia-Martinez Bridge Dec 07 - Dec 07 Dec 07 -   

   I-680/I-780 Interchange Replacement Dec 07 - Dec 07 Feb 08 2  Final electrical work to be 
completed after Bridge 
Open to Traffic.  Structure 
was substantially 
completed as of 
December 1, 2006.  See 
page 43. 

   Open to Traffic Date Dec 07 - Dec 07 Dec 07 -   

1927 Carquinez Bridge Demolition Project Dec 07 - Dec 07 Dec 07 -   

I-880/SR-92 Interchange Reconstruction Nov 10 - Nov 10 Jun 11 7  Delay in the procurement 
of right-of-way is 
impacting the 
cost/schedule for this 
project.  See page 47. 
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Highlights of Project/Program Activities and TBPOC Actions  
for February 2007 

 
Toll Bridge Seismic Retrofit Program 
 
SFOBB East Span Seismic Replacement Project 

 The TBPOC approved on February 15, 2007 to advance foundation and retrofit work from the Yerba 
Buena Island Transition Structures (YBITS) contract to the South/South Detour contract. Advancing 
the work will reduce overall project schedule risk by taking work off the critical path for the East Span 
project while making more effective use of the extended SSD contract duration, and will enable 
potential acceleration of the SAS construction pending negotiation with American Bridge. Advancing 
the transition structure work, completing the tie-in work under Caltrans design, and pacing of the 
remaining SSD work will result in a net $180 million increase in the project costs from the approved 
budget. The increase will be covered by the existing program contingency and will not increase the 
AB144 program budget. (see page 18).  

 On the Self-Anchored Suspension Span (SAS) Superstructure Contract, the American Bridge/Flour 
Joint Venture (ABF) submitted a baseline schedule to Caltrans for review on February 2, 2007. 
Zhenhua Port Machinery Company (ZPMC) of Shanghai, China is currently setting up their facilities 
to fabricate the steel tower and deck sections. ZPMC is preparing initial test mock-ups of the sections 
and plans to begin production fabrication later in 2007. ABF completed the design of the crane barge 
to be used to lift the heavy tower and deck sections. Barge fabrication has started in Oregon (see page 
15). 

 On the SAS Marine Foundations Contract, all 13 rock sockets that tie the SAS tower foundation (T1) 
to bedrock have been installed. The T1 footing box has been fabricated and is being shipped to the Bay 
Area via the Panama Canal from Texas (see page 13). 

 On the Submerged Electrical Cable Relocation Contract, Caltrans approved the contract on January 22, 
2007. The contractor has submitted a purchase order to procure the two cables to be installed from 
Oakland to Treasure Island. The cables will be fabricated in Italy and shipped to the US for installation 
later in 2007 (see page 21). 

 On the Oakland Touchdown #1 (OTD1) contract, Caltrans advertised the contract on February 26, 
2007. Bid opening is scheduled for June 5, 2007 (see page 22).   

 
SFOBB West Approach Seismic Retrofit Project 

 In late March to early April 2006, Caltrans plans to shift the eastbound Interstate 80 (I-80) traffic 
alignment under the new westbound structure from the Fifth Street to Second Street in San Francisco 
to allow for the demolition and reconstruction of the eastbound structure along Bryant Street. No 
closures of the Bay Bridge will be necessary for the traffic shift (see page 27).  

 
Regional Measure 1 Program 
 
I-880/SR-92 Interchange Project 

 Caltrans advertised this contract on January 8, 2007. Bid opening is scheduled for May 5, 2007 
pending right-of-way certification clearance in April 2007. Expected duration of this particular project 
is for four (4) years. (see page 47). 
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PROJECT / CONTRACT REPORTS 
 

Toll Bridge Seismic Retrofit Program 
 
San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project 
Summary 

               -  Skyway Contract 
               -  Self-Anchored Suspension (SAS) E2/T1 Foundations Contract 
               -  Self-Anchored Suspension (SAS) Superstructure Contract 
               -  Yerba Buena Island (YBI) 
                         *  Yerba Buena Island (YBI) South/South Detour Contract 
                         *  Yerba Buena Island (YBI) Transition Structure Contracts 
               -  Oakland Touchdown (OTD) 
                         *  Oakland Touchdown (OTD) Submarine Cable Relocation Contract 
                         *  Oakland Touchdown (OTD) #1 Contract 
                         *  Oakland Touchdown (OTD) #2 Contract 
               -  Other Major Contracts 
               -  Other Contracts and Related Project Work 

San Francisco-Oakland Bay Bridge (SFOBB) West Approach Replacement Project 

Richmond-San Rafael Bridge Seismic Retrofit Project 

Other Completed Seismic Retrofit Projects 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Summary 

Project Description: The East Span will be seismically retrofitted through the complete replacement of the 
existing span.  The remaining effort for this project consists of the following contracts:  Skyway—construction 
of two parallel concrete structures, each approximately 1.3 miles in length; Self-Anchored Suspension (SAS) 
Foundation—construction of SAS marine foundations; SAS Superstructure—construction of a self-anchored 
385-meter main span superstructure incorporating a 160-meter fabricated structural steel tower with a main 
cable and inclined suspenders that will support steel orthotropic decks; Yerba Buena Island (YBI) South/South 
Detour—design and construction of a temporary double-deck bypass structure that will detour traffic to the 
existing SFOBB while completing the westerly permanent tie-in structure of the new East Span at Yerba Buena 
Island; YBI Structures—construction of a new structure connecting the western end of the self-anchored 
suspension to the Yerba Buena Island viaduct, which will be retrofitted; Oakland Touchdown—at the Oakland 
end of the East Span, construction of two parallel, cast-in-place post-tensioned concrete viaducts, which join the 
skyway to the at-grade Oakland approach fill; and Existing Bridge Demolition—demolition of the existing 1936 
SFOBB East Span structure after the construction and placement of traffic onto the new East Span. 
 
SFOBB East Span Replacement Cost Summary ($Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(01/2007) 

Cost To Date 
(01/2007) 

Cost 
Forecast 
(01/2007) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 959.4                  -           959.4       474.0       977.1     17.7  
Capital Outlay -                  -                  -              -             -          -   
 Skyway 1,293.0                  -        1,293.0     1,119.5    1,293.0         -   
 SAS E2/T1 Foundations 313.5                  -           313.5       199.3       313.5         -   
 SAS Superstructure 1,753.7                  -        1,753.7       219.6    1,767.4     13.7  
 YBI South/South Detour 131.9                  -           131.9         39.5       334.4   202.5  
 YBI Structures 299.3                  -           299.3             -        276.1    (23.2) 
 Oakland Touchdown (OTD) 283.8                  -           283.8             -        302.5     18.7  
  * OTD Submarine Cable               -           9.6   - 
  * OTD No. 1 (Westbound)                 -        226.5   - 
  * OTD No. 2 (Eastbound)                 -         62.0   - 
  * OTD Electrical Systems                 -           4.4   - 
 Existing Bridge Demolition 239.2                  -           239.2             -        222.0    (17.2) 
 Stormwater Treatment Measures 15.0                  -            15.0           7.3        15.0         -   
 East Span Completed Projects 90.3                  -            90.3         89.2        90.3         -   
Right-of-Way and Environmental 
Mitigation 72.4         

-            72.4         38.8        72.4         -   

Other Budgeted Capital 35.1                  -             35.1           0.6        11.0    (24.1) 
TOTAL 5,486.6                  -        5,486.6     2,187.8    5,674.7       188.1  

Note: Details may not sum to totals due to rounding effects. 
 
 

SFOBB East Span Replacement Project 
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SFOBB East Span Replacement Schedule Summary 

Contract 

AB 144/SB 66 
Contract 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(01/2007) 

Contract 
Complete 
Schedule 
Forecast 
(01/2007) 

Schedule 
Variance 
(Months) 

Skyway April 2007 8 December 2007 December 2007 - 
YBI South / South Detour* July 2007 36 June 2010 June 2010 - 
Stormwater Treatment Measures March 2008 - March 2008 June 2007 (9) 
SAS E2/T1 Foundations June 2008 (3) March 2008 March 2008 - 
Open to Traffic: Westbound September 2011 12 September 2012 September 2012 - 
SAS Superstructure March 2012 12 March 2013 March 2013 - 
Open to Traffic: Eastbound September 2012 12 September 2013 September 2013 - 
Oakland Touchdown (OTD) December 2013 12 December 2014 December 2014 - 
 * OTD Submarine Cable n/a  January 2008 January 2008 - 
 * OTD No. 1 (Westbound) n/a  July 2009 October 2009 3 
 * OTD No. 2 (Eastbound) n/a  November 2014 November 2014 - 
YBI Transition Structure* November 2013 12 November 2014 November 2014 - 
Existing Bridge Demolition* September 2014 12 September 2015 September 2015 - 

* Contract schedules being further assessed due to changes in SAS schedule. 

Project Status:  Construction is currently ongoing for the Skyway, YBI South/South Detour, SAS E2/T1 
Foundations and Stormwater Treatment Measures contracts.  Contracts in design include the OTD #1 
(westbound), OTD #2 (eastbound), the YBI Transition Structure (YBITS) Contract #1, YBITS Contract #2 and 
Existing Bridge Demolition contract.  Design of each contract is proceeding per its schedule requirements.  On 
December 18, 2006, Caltrans opened bids for the Submarine Cable Relocation contract.  Caltrans awarded the 
contract on January 11, 2007. 
 
Project Issues:  All projects except Demolition have a Risk Response Team and a Risk Register incorporating 
quantitative risk analyses.  A preliminary risk register has also been developed for Capital Outlay Support 
(COS) costs, as well as a program-level risk register that captures risks common to all project.  The 
development of a quantitative COS risk analysis is in progress.  The Risk Response Teams have focused 
attention on developing and executing risk response actions for their most significant risks.  Many of the actions 
have been effective, as evidenced by a reduction of risk impacts on the Skyway and E2/T1 contracts from the 
previous quarter.  The effort to develop and execute risk response actions to mitigate the cost and schedule 
impacts posed by risk issues continues to be a high priority.  
 
Recent TBPOC Actions: See the following contract detail pages for specific TBPOC actions on East Span 
contracts. 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
 

  SKYWAY CONTRACT 

Contract Description:  The Skyway contract constructs two parallel pre-cast concrete approach spans from 
Oakland to the self-anchored suspension span near Yerba Buena Island.  
 
Skyway Cost Summary ($Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(01/2007) 

Cost To Date 
(01/2007) 

Cost 
Forecast 
(01/2007) Variance 

a b c d = b + c e f g = f - d 
East Span - Skyway       
 Capital Outlay Support          197.0                   -            197.0       156.0       197.0         -   
 Capital Outlay Construction      1,293.0                   -        1,293.0     1,119.5    1,293.0         -   

TOTAL      1,490.0                   -        1,490.0     1,275.5    1,490.0             -   
Note: Details may not sum to totals due to rounding effects. 
 
Skyway Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract Complete 
Current Approved  

Schedule 
(01/2007) 

Contract Complete 
Schedule Forecast 

(01/2007) 

Schedule 
Variance 
(Months) 

East Span - Skyway April 2007 8 December 2007 December 2007 - 
 
Contract Status:  The Skyway contract is currently in construction and is 94% complete as of January 19, 
2007.  The foundation work is complete including the installation of the fenders around six of the pier footings.  
The eastbound and westbound structures are 100% complete with the erection of all segments.  The last 
remaining segments on the westbound structure were erected on December 7, 2006.  Remaining work includes 
final post-tensioning of the segments to tie the segments together, installation of the cantilevered bike path and 
service platforms, electrical work, and other punchlist work.  
 
 
Contract Issues:  
 

Issue Mitigating Action 
 
KFM issued 15 NOPC's on behalf of USI for welding 
issues related to the fabrication of the Steel Orthotropic 
Box Girders (SOBG). 

 
USI completed the fabrication of the SOBG.  All NOPC's filed were recommended to be 
heard by the Dispute Review Board.   
 

 
 
Recent TBPOC Actions:  None. 
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Tower B Released from Orthotropic Box Girder  

 
 
Temporary Towers Holding Orthotropic Box Girder 

 
 
Skyway General View (1) 

 
 
Skyway from Water Level (2) 

 
 
Skyway from Water Level (1) 

 
 
Skyway General View (2) 

 
Contract Photographs 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
 

  SELF-ANCHORED SUSPENSION (SAS) E2/T1 FOUNDATIONS CONTRACT 

Contract Description:  The Self-Anchored Suspension (SAS) E2/T1 Foundations contract constructs the main 
tower foundation at T1 and the adjacent east foundation at E2.   
 
SAS E2/T1 Foundations Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(01/2007) 

Cost To Date 
(01/2007) 

Cost 
Forecast 
(01/2007) Variance 

a b c d = b + c e f g = f - d 
East Span - SAS E2 / T1 Foundations       
 Capital Outlay Support  52.5                  -             52.5         18.3        52.5             -   
 Capital Outlay Construction  313.5                  -              313.5       199.3       313.5             -   

TOTAL  366.0                  -              366.0       217.6       366.0             -   
Note: Details may not sum to totals due to rounding effects. 
 
SAS E2/T1 Foundations Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract Complete 
Current Approved  

Schedule 
(01/2007) 

Contract Complete 
Schedule Forecast 

(01/2007) 

Schedule 
Variance 
(Months) 

East Span - SAS E2 / T1 Foundations June 2008 (3) March 2008 March 2008 - 
 
Contract Status:  The contract is 65% complete as of January 19, 2007.  At the T1 Foundation, all 13 rock 
sockets that tie the SAS tower foundation (T1) to bedrock have been cast in place, with only punch list work 
remaining.  The T1 footing box has been fabricated and is being shipped to the Bay Area via the Panama Canal 
from Texas with an arrival in the Bay Area scheduled for mid-March.  At the E2 Foundation, all piles have been 
driven into place.  Work is continuing on welding the pile heads, footing box, and connectors. 
 
Contract Issues:   None. 
 
Recent TBPOC Actions: None. 

 
 
T1 Footing Box being barged through the Panama Canal 

 
 
T1 Footing Box being barged through the Panama Canal 
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Project Photographs 

 
 
Pier E2 shelter for pile head connection welding (1) 
 

 
 
Pier E2 shelter for pile head connection welding (2) 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
 

  SELF-ANCHORED SUSPENSION (SAS) SUPERSTRUCTURE CONTRACT 

Contract Description:  The Self-Anchored Suspension (SAS) Superstructure contract constructs a signature 
tower span between the skyway and the Yerba Buena Island transition structure.  Work on the SAS bridge has 
been split between three contracts—the SAS Superstructure (under construction), the SAS E2/T1 Foundation 
(under construction), and the SAS W2 Foundation (completed). 
 
SAS Superstructure Cost Summary ($Millions) 

Contract 

AB 144 /  
SB 66 Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(01/2007) 

Cost To Date 
(01/2007) 

Cost 
Forecast 
(01/2007) Variance 

a B c d = b + c e f g = f - d 
East Span - SAS Superstructure       
 Capital Outlay Support  214.6                   -            214.6         29.9       214.6         -   
 Capital Outlay Construction  1,753.7                   -         1,753.7       219.6    1,767.4     13.7  

TOTAL  1,968.3                   -         1,968.3       249.5    1,982.0         13.7  
Note: Details may not sum to totals due to rounding effects. 

 
SAS Superstructure Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract Complete 
Current Approved  

Schedule 
(01/2007) 

Contract Complete 
Schedule Forecast 

(01/2007) 

Schedule 
Variance 
(Months) 

East Span - SAS 
Superstructure March 2012 12 March 2013 March 2013 - 

 
Contract Status:  The contract is 15% complete as of January 19, 2007.  The contractor, American Bridge 
Fluor Enterprises, Inc., a Joint Venture (ABF), continues to mobilize staff to the field office on Pier 7.  ABF and 
their subcontractors have been preparing and submitting requests for information and submittals for Caltrans 
review and response, including the baseline schedule. ABF has completed the design of the crane barge to be 
used to lift the heavy tower and deck sections. Fabrication has started in Oregon on the barge.   
 
Zhenhua Port Machinery Company (ZPMC) of Shanghai, China is currently setting up their facilities to 
fabricate the steel tower and deck sections. ZPMC is preparing initial test mock-ups of the sections and plans to 
begin production fabrication later in 2007.  
 
The forecast $13.7 million increase in construction costs on the SAS contract, from the approved budget, 
reflects actions taken to encourage additional bidders on the contract. 
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SAS Superstructure Artist Rendition 

 
 
View of the Western End of the Skyway Contract that will 
connect with the Future SAS Contract. 

 
Contract Issues: 
 

Issue Mitigating Action 
Caltrans has identified the need for added 
resources to monitor work at the ZPMC steel 
fabrication facilities in China. 
 

Caltrans and BATA are working together to set up facilities and to organize 
resources that will ensure an effective Owner’s presence in the steel fabrication 
shops. 
 

Potential for cost increases during construction due 
to steel plate conflicts.  Applies to structural steel, 
including the towers and box girders. 
 
 
 
 
 

Establish Working Drawing Campus with Contractor to facilitate discussion about 
conflicts and meet regularly.  Caltrans has constructed models and identified 
conflicts, for which CCOs are to be prepared.  The number of required mockups in 
the contract was reduced by addendum due to concerns about time for 
construction.  Could continue to look at potential for mockups.  Facilitated Cost 
Reduction Incentive Proposal (CRIP) sessions to discuss additional changes and 
improvements at the beginning of the contract.  
  

 
Recent TBPOC Actions:  None. 
 
Contract Photographs 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  YERBA BUENA ISLAND (YBI)  

     ●  SOUTH/SOUTH DETOUR CONTRACT 

Contract Description:  The Yerba Buena Island (YBI) South/South Detour (SSD) Contract constructs a 
temporary detour from the YBI tunnel to the existing east span of the Bay Bridge.  This detour maintains traffic 
on the existing bridge while the YBI Transition Structure Contract completes the tie-in from the SAS to the 
existing tunnel. 
 
YBI South/South Detour Cost Summary ($Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(01/2007) 

Cost To Date 
(01/2007) 

Cost 
Forecast 
(01/2007) Variance 

a b c d = b + c e f g = f - d 
YBI South/South Detour        
 Capital Outlay Support             29.5                    -               29.5         18.7        29.5         -   
 Capital Outlay Construction           131.9                    -             131.9         39.5       334.4   202.5  

TOTAL           161.4                    -             161.4         58.2       363.9       202.5  
Note: Details may not sum to totals due to rounding effects.  
 
YBI South/South Detour Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract Complete 
Current Approved  

Schedule 
(01/2007) 

Contract Complete 
Schedule Forecast 

(01/2007) 

Schedule 
Variance 
(Months) 

YBI South / South Detour * July 2007 36 Jun 2010 Jun 2010 - 
* Contract schedule under assessment.  See Contract Issues below. 
 
Contract Status:  The South/South Detour (SSD) contract was awarded in early 2004 to construct a temporary 
detour structure providing for, at that time, a new bridge opening in 2006. Due to the re-advertisement of the 
SAS superstructure contract in 2005, bridge opening was rescheduled to 2013, which necessitated a temporary 
suspension of the SSD contract and design changes. The required suspension of work and design revisions has 
resulted in increased cost for the SSD Contract.   
 
In 2006, the TBPOC approved a plan to pace work on the project, to have Caltrans assume design responsibility 
over the east and west tie-ins, and to make changes to the detour structures to allow it to stand in place alone for 
a longer duration than originally intended. The SSD contract is now forecasted to be completed in 2010 in time 
for the revised opening date of the new bridge. 
 
In addition to the revised contract completion date, the TBPOC approved on February 15, 2007 to advance 
foundation and retrofit work from the Yerba Buena Island Transition Structures (YBITS) contract to the 
South/South Detour contract. Advancing the work will reduce overall project schedule risk by taking work off 
the critical path for the East Span project while making more effective use of the extended SSD contract 
duration, and will enable potential acceleration of the SAS construction pending negotiation with American 
Bridge.  
 
Advancing the transition structure work, completing the tie-in work under Caltrans design, and pacing of the 
remaining SSD work will result in a net $180 million increase in the project costs from the approved budget. 
The increase will be covered by the existing program contingency and will not increase the AB144 program 
budget.  
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Prior to the suspension of the SSD contract, foundations for the temporary detour were nearly completed. Work 
has restarted on the contract, including fabrication of the temporary viaduct in Korea. The contractor has 
already made significant progress on the foundation and column at pier W3 of YBITS and has started work on 
retrofitting of the upper deck approach to the Yerba Buena Island Tunnel. The upper deck approach retrofit will 
require a three-day closure of the Bay Bridge to roll in a replacement upper roadway. Currently, the closure is 
scheduled for as early as Labor Day 2007. 
 
Contract Issues: 

Issue Mitigating Action 

Delay to the SAS superstructure contract due to re-
advertising has impacts on the South/South Detour 
Contract.  

 
See contract status above. 
 
 
 

 
Recent TBPOC Actions:  In February 2007, the TBPOC approved a revised cost and schedule forecasts and 
budget for the contract.  See contract status above. 
 
Contract Photographs 

 
 
W3L Column Cage 

 
 
Advanced YBITS Foundations W3L 

 
 
USCG Access Road to Quarters 8 

 
 
Placing the Steel Reinforcement for the Footing at W3L 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  YERBA BUENA ISLAND (YBI)  

     ●  YBI TRANSITION STRUCTURE CONTRACTS 

Contract Description:  The YBI Transition Structure contracts will construct the mainline YBI transition 
structures (YBITS) that will connect the SAS portion of the new bridge to the existing YBI tunnel.  YBITS #1 
will construct the mainline approach structure from the new bridge to the YBI tunnel.  YBITS #2 will demolish 
the South/South Detour (SSD) temporary structure, complete the new eastbound on-ramp, complete the bike 
path from the bridge to YBI and reconstruct local affected facilities at YBI. A YBI Landscaping Contract will 
restore slopes and vegetation in areas affected by YBI construction. Caltrans is still reviewing and finalizing 
YBITS contract split options. 
 
YBI Transition Structure Cost Summary ($Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(01/2007) 

Cost To Date 
(01/2007) 

Cost 
Forecast 
(01/2007) Variance 

a b c d = b + c e f g = f - d 
YBI Transition Structure        
 Capital Outlay Support             78.7                    -             78.7         12.3        78.7             -   
 Capital Outlay Construction           299.3                    -             299.3             -        276.1        (23.2) 

TOTAL           378.0                    -             378.0         12.3       354.8        (23.2) 
Note: Details may not sum to totals due to rounding effects.  
 
YBI Transition Structure Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract Complete 
Current Approved  

Schedule 
(01/2007) 

Contract Complete 
Schedule Forecast 

(01/2007) 

Schedule 
Variance 
(Months) 

YBI Transition Structure November 2013 12 November 2014 November 2014 - 
 
Contract Status:  In February 2007, the TBPOC approved a plan to accelerate YBITS work to the SSD 
contract. Advancing work from the YBITS contract to the SSD contract will result in a forecast cost reduction 
of $23.2 million. Caltrans is preparing the remaining portion of the YBITS contract for advertisement in 2009.  
See SSD Contract Status on page 18 for more information. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  In February 2007, the TBPOC approved a plan to accelerate YBITS work on the 
SSD contract.  
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  OAKLAND TOUCHDOWN  

     ●  OAKLAND TOUCHDOWN SUBMARINE CABLE RELOCATION CONTRACT 

Contract Description:  The OTD Submarine Cable Contract will replace the existing submarine electrical cable 
from Oakland to Treasure Island, and will be completed ahead of OTD Contract No. 1 to avoid possible 
construction conflicts.  
 
Oakland Touchdown Submarine Cable Relocation Cost Summary ($Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(01/2007) 

Cost To Date 
(01/2007) 

Cost 
Forecast 
(01/2007) Variance 

a b c d = b + c e f g = f - d 
OTD Submarine Cable       
 Capital Outlay Support - - - 0.4 3.0 - 
 Capital Outlay Construction - - - - 9.6 - 

TOTAL - - - 0.4 12.6 - 
Note: Details may not sum to totals due to rounding effects.  The allocation of AB144/SB 66 budgets is proceeding.  Budget 
amount is TBD.  Overall OTD budgets and forecasts are shown on page 2. 
 
Oakland Touchdown Submarine Cable Relocation Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract Complete 
Current Approved  

Schedule 
(01/2007) 

Contract Complete 
Schedule Forecast 

(01/2007) 

Schedule 
Variance 
(Months) 

OTD Submarine Cable - - January 2008 January 2008 - 
 
Contract Status:  On January 11, 2007, Caltrans approved a contract with Manson Construction for the 
replacement of an existing submerged electrical cable from Oakland to Treasure Island with two cables located 
away from the Oakland Touchdown construction area.  The contractor is currently preparing contract submittals 
for Caltrans review and has placed an order for the cabling.  
 
Current contract allotment to install two submarine electrical cables is $11.5 million.  Additional non-program 
funding to support this allocation beyond the $9.6 million of available programs funds has been made available 
by the Treasure Island Development Authority. 
  
Contract Issues: 

Issue Mitigating Action 

If the contractor cannot procure and install the cables within the 
specified timeframes, the cable relocation project could potentially 
delay work on the OTD #1 contract.  

 
The cable has been ordered by the Contractor, and work around specification 
language has been developed for the OTD #1 contract in case the cables are 
delayed.  
 

 
Recent TBPOC Actions:  None. 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  OAKLAND TOUCHDOWN  

     ●  OAKLAND TOUCHDOWN #1 CONTRACT 

Contract Description:  The Oakland Touchdown #1 Contract includes construction of all marine foundations, 
westbound bridge section and roadway approach for the section connecting the new Skyway portion to the 
roadway west of the Oakland Toll Plaza.  This contract also constructs the electrical substation and the 
eastbound detour roadway.  Traffic will not be placed on the detour until later during OTD #2. 
 
Oakland Touchdown #1 Cost Summary ($Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(01/2007) 

Cost To Date 
(01/2007) 

Cost 
Forecast 
(01/2007) Variance 

a b c d = b + c e f g = f - d 
Oakland Touchdown #1       
 Capital Outlay Support - - - 2.8 49.9 - 
 Capital Outlay Construction - - -            -   226.5 - 

TOTAL - - - 2.8 276.4 - 
Note: Details may not sum to totals due to rounding effects.  The allocation of AB144/SB 66 budgets is proceeding.  Budget 
amount is TBD.  Overall OTD budgets and forecasts are shown on page 2. 
 
Oakland Touchdown #1 Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract Complete 
Current Approved  

Schedule 
(01/2007) 

Contract Complete 
Schedule Forecast 

(01/2007) 

Schedule 
Variance 
(Months) 

Oakland Touchdown #1 - - July 2009 October 2009 3 
 
Contract Status:  Design work is complete.  Plans, Specifications, and Engineer’s Estimate (PS&E) were 
submitted to the Office Engineer on September 1, 2006.  Bid advertise date is scheduled in February 2007 with 
bid opening scheduled for June 2007.  The contract is being advertised with a A+B specification that requires 
contractors to take into account contract duration as part of their bid.  The A+B specification may accelerate 
completion of the contract earlier than the current October 2009 forecast completion date. 
 
 
Contract Issues: 

Issue Mitigating Action 

Delays and cost increases due to conflicts from delays 
to the relocation of the submarine cable. 

Caltrans will be incorporating work-around specification language in the OTD 1 contract 
to mitigate delays due to the cable and has extended the forecast completion date of the 
contract to October 2009. The revised completion date will not impact the overall 
completion date of the project. 

 
Recent TBPOC Actions:  In September 2006, the TBPOC approved the Plans, Specifications and Estimates for 
the OTD #1 contract.  In October 2006, the TBPOC approved a capital outlay construction forecast of $226.5 
million. 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  OAKLAND TOUCHDOWN  

     ●  OAKLAND TOUCHDOWN #2 CONTRACT 

Contract Description:  The Oakland Touchdown #2 Contract includes construction of the remaining eastbound 
bridge section and roadway approach for the section connecting the new Skyway portion to the roadway west of 
the Oakland Toll Plaza. This work would occur once the westbound traffic is shifted onto the new SAS.  It also 
includes the Oakland Touchdown Electrical Systems Contract, which will incorporate most of the electrical 
elements from OTD, as well as from other segments of the East Span. 
 
Oakland Touchdown #2 Cost Summary ($Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(01/2007) 

Cost To Date 
(01/2007) 

Cost 
Forecast 
(01/2007) Variance 

a b c d = b + c e f g = f - d 
       
Capital Outlay Support - - - 0.2 17.2 - 
Capital Outlay Construction       

OTD #2 - - - - 62.0 - 
       OTD Electrical Systems - - - - 4.4 - 

TOTAL - - - 0.2 83.6 - 
Note: Details may not sum to totals due to rounding effects.  The allocation of AB144/SB 66 budgets is proceeding.  Budget 
amount is TBD.  Overall OTD budgets and forecasts are shown on page 2. 
 
Oakland Touchdown #1 Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract Complete 
Current Approved  

Schedule 
(01/2007) 

Contract Complete 
Schedule Forecast 

(01/2007) 

Schedule 
Variance 
(Months) 

Oakland Touchdown #2 - - November 2014 November 2014 - 
 
 
Contract Status:  Design work for the structures portion of OTD Contract No. 2 is substantially complete. The 
contract will be advertised in 2010 in time for opening the SAS in the eastbound direction. Determination of 
contract scope for the Oakland Touchdown Electrical Systems is underway.  Caltrans is also considering the 
option of incorporating this work into the Oakland Touchdown #2 contract. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  OTHER MAJOR CONTRACTS 

Contract Description:  Other Major Contracts include the Stormwater Treatment Measures contract, which will 
implement best practices for stormwater runoff treatment at the SFOBB toll plaza; and the Existing Bridge 
Demolition contract, which will include the complete removal of the existing 1936 east span following the 
opening of the new bridge. 
 
Other Major Contracts Cost Summary ($Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(01/2007) 

Cost To Date 
(01/2007) 

Cost 
Forecast 
(01/2007) Variance 

A b c d = b + c e f g = f - d 
Capital Outlay Support          238.8                  -           238.8         42.1       257.5     18.7  
Capital Outlay Construction         

Existing Bridge Demolition         239.2                  -           239.2             -        222.0    (17.2) 
Stormwater Treatment Measures           15.0                  -            15.0           7.3        15.0         -   

Total Capital Outlay Construction          254.2                  -           254.2           7.3       237.0    (17.2) 
TOTAL          493.0                  -           493.0         49.4       494.5           1.5  

Note: Details may not sum to totals due to rounding effects.  
 
Other Major Contracts Schedule Summary  

Contract 

AB 144/SB 66 
Contract 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract Complete 
Current Approved  

Schedule 
(01/2007) 

Contract Complete 
Schedule Forecast 

(01/2007) 

Schedule 
Variance 
(Months) 

% 
Design 
Comp. 

Existing Bridge Demolition September  2014 12 September 2015 September  2015 - 10 
Stormwater Treatment Measures March 2008 - March 2008 June 2007 (9) N/A 

 
Contract Status:  
 
Stormwater Treatment Measures:  The contract is 51% complete as of January 19, 2007. Some delays in the 
work have been experienced due to nesting birds, buried man-made objects, unidentified utilities, and discovery 
of unsuitable materials. The current schedule forecast shows an early completion date due to an accelerated 
award of the contract by Caltrans and a reduced construction contract duration that was bid by the contractor as 
part of an A+B bid. 
 
Bridge Demolition:  Design work has been temporarily suspended to assign engineering resources to higher 
priority tasks, and will resume at a later time.  The contract schedule completion date has been extended by 12 
months due to a 12-month SAS contract extension.  The $17.2 million decrease in construction costs for the 
Existing Bridge Demolition contract is due to a re-evaluation of cost escalation rates for the contract. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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Contract Photographs   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
Pump Station 4b Roof Forms  

 
 
Pump Station 1B 

 
 
Basin 5 Subgrade 

 
 
A7 Shoulder Excavation 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  OTHER COMPLETED CONTRACTS AND RELATED WORK 

Summary Description:  Substantial work has already been performed on the SFOBB East Span Replacement 
project to facilitate construction of the mainline construction contracts. 
 
Other Contracts and Related Work Cost Summary ($Millions) 

Contract 

AB 144 /  
SB 66 Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(01/2007) 

Cost To 
Date 

(01/2007) 

Cost 
Forecast 
(01/2007) Variance 

a b c d = b + c E f g = f - d 
Capital Outlay Support            227.0                -             227.0       209.0       226.0      (1.0) 
Right-of-Way and Environmental Mitigation              72.4                -               72.4         38.8        72.4         -   
Capital Outlay Construction                 -   

SAS W2 Foundations              26.4                -               26.4         25.8        26.4         -   
YBI/SAS Archaeology                1.1                -                 1.1           1.1          1.1         -   
YBI - USCG Road Relocation                3.0                -                 3.0           2.8          3.0         -   
YBI - Substation and Viaduct              11.6               -               11.6         11.3        11.6         -   
Oakland Geofill                8.2                -                 8.2           8.2          8.2         -   
Pile Installation Demonstration Project                9.2                -                 9.2           9.2          9.2         -   
Existing East Span Retrofit              30.8                -               30.8         30.8        30.8         -   

   Total Capital Outlay Construction Completed              90.3                -               90.3         89.2        90.3         -   
TOTAL            389.7                -              389.7       337.0       388.7          (1.0) 

Note: Details may not sum to totals due to rounding effects.  
 
Other Contracts and Related Work Schedule Summary  

Project Actual Project Completion Date 
Existing East Span Retrofit March 1998 
Interim Retrofit July 2000 
Pile Installation Demolition Project December 2000 
YBI / SAS Archaeology January 2003 
Oakland Geofill April 2003 
YBI – USCG Road Relocation June 2004 
SAS W2 Foundations October 2004 
YBI Substation and Viaduct May 2005 

 

Summary Status:  Construction has been completed on the above-listed contracts.  Caltrans continues to work 
with various environmental agencies to conduct compliance inspections and monitor and mitigate any 
environmental impacts from the project. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) West Approach Replacement Project 

Project Description:  The SFOBB West Approach Replacement Project will replace the entire west approach 
structure from 5th Street to the west anchorage of the existing west spans of the SFOBB while maintaining 
existing traffic lanes for the weekday commute. 
 
SFOBB West Approach Replacement Cost Summary ($Millions) 

Project 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(01/2007) 

Cost To Date 
(01/2007) 

Cost 
Forecast 
(01/2007) Variance 

a b c d = b + c e f g = f - d 
West Approach           
 Capital Outlay Support          120.0                    -            120.0         88.2       120.0         -   
 Capital Outlay Construction          309.0                    -            309.0       226.6       309.0         -   

TOTAL          429.0                    -            429.0       314.8       429.0             -   
Note: Details may not sum to totals due to rounding effects.  
 
SFOBB West Approach Replacement Schedule Summary  

Project 

AB 144/SB 66 
Project Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Project Complete 
Current Approved  

Schedule 
(01/2007) 

Contract Complete 
Schedule Forecast 

(01/2007) 

Schedule 
Variance 
(Months) 

West Approach  August 2009 - August 2009 August 2009 - 
 
Project Status:  Construction is 76% complete as of January 20, 2007.  Seismic retrofit construction is 
continuing throughout the project.  Major ongoing work during January included the continuation of work on 
the 5th Street and Harrison Street ramps, the 4th Street retrofit work, and the interim eastbound detour (the 
“ST6D” alignment).  Frame 8U achieved a significant seismic safety milestone by having both the north and 
south sections transversely stressed together into one structural unit. 
 
As part of the continuing effort to effectively manage traffic in the project area, two CCO’s have been 
developed and negotiated which, together, will mitigate traffic risks associated with the as-planned eastbound 
detour alignment.  The first of these documents, CCO #149, was presented and approved by the TBPOC in 
February 2007.  The second, CCO #161, will create a temporary alignment of the Sterling Street on-ramp. 
 
It is anticipated that the EB (lower deck traffic) will be switched to a temporary EB alignment (ST6D) in spring 
of 2007. Immediately following this cross-over, significant demolition and extensive outreach will be done for 
the local residents and business communities. 
 
Project Issues:    

Issue Mitigating Action 
Pile investigation and testing for the identification of pile 
anomalies must be completed in a timely manner so as to 
avoid construction impact. 
 
 

Work on piles has progressed.  Caltrans Construction coordinates closely with 
Structure Design and METS daily on pile investigation and testing issues, and 
proactively monitors the efforts.  Tracking of the testing effort is done for each 
individual pile.  Team participation in Risk Management meetings has proven to be 
valuable in addressing this issue. 

Original plans for the ST6D alignment would result in 
significant operational issues for the First and Essex Street 
on-ramps to the bridge in San Francisco.  (See page 31) 

Caltrans Construction has prepared change order #149 to modify the ST6D 
alignment to mitigate traffic risks associated with the as planned eastbound detour 
alignment. 

 
Recent TBPOC Actions:  None. 
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Project Photographs 
 
 
 

 
West Approach Progress Photo 2 

 
 
West Approach Progress Photo 3 

 
 
West Approach Progress Photo 4 

 
 
West Approach Progress Photo 1 

 
 
West Approach Progress Photo 5 
 

 
West Approach Progress Photo 6 
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Toll Bridge Seismic Retrofit Program 
Richmond-San Rafael Bridge (RSRB) Seismic Retrofit Project 

Project Description:  The Richmond-San Rafael (RSR) Bridge Seismic Retrofit Project strengthened the 
existing bridge to withstand the effects of a large seismic event.  As part of the retrofit work, Caltrans 
performed work to strengthen the bridge foundations, replace the existing west trestle and the main channel 
fenders and complete the joint rehabilitation of the bridge deck.  (The RM1 work is reported in the RM1 
section of the report.) 
 
RSRB Seismic Retrofit Cost Summary ($Millions) 

Project 

AB 144 /  
SB 66 Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(01/2007) 

Cost To Date 
(01/2007) 

Cost 
Forecast 
(01/2007) Variance 

a b c d = b + c e f g = f - d 
RSRB Seismic Retrofit       
 Capital Outlay Support            134.0               (7.0)            127.0       125.8       127.0         -   
 Capital Outlay Construction  
          &  Right-of-Way            780.0             (82.0)            698.0       665.6       698.0         -   

TOTAL            914.0             (89.0)            825.0       791.4       825.0             -   
Note: Details may not sum to totals due to rounding effects.  
* The seismic retrofit contract included work to rehabilitate the bridge deck joints.  Although the deck joint work was funded from 
RM1 toll funds, the work is also eligible for Toll Bridge Seismic Retrofit Program funding.  In July 2005, BATA rescinded $16.9 
million in RM1 funds for the deck joint work to make additional RM1 funds available for the New Benicia-Martinez Bridge Project.  
An equivalent amount of seismic funds will be used on the deck joint work, which is included in the budget above.   
 
RSRB Seismic Retrofit Schedule Summary  

Project 

AB 144/SB 66 
Project Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Project Complete 
Current Approved  

Schedule 
(01/2007) 

Contract Complete 
Schedule Forecast 

(01/2007) 

Schedule 
Variance 
(Months) 

RSRB Seismic Retrofit August 2005 - August 2005 October 2005 2 
RSRB Public Access Project NA - May 2007 May 2007 - 

 
Project Status:  The retrofit construction contract was completed and accepted on October 28, 2005.  
Project savings in the amount of $89 million was transferred to the program contingency in October 2006. 
 
Caltrans has submitted the project plans and specifications for a public access lot on the Marin side of the 
bridge to comply with a Bay Conservation and Development Commission (BCDC) permit condition.  (See 
the exhibit on page 31.)  It was advertised on October 2, 2006 and bids were opened on December 1, 2006.  
Seven bids were submitted with Ghilloti Bros. Inc. submitting the apparent lowest A+B bid of 
$1,005,863.40, as compared with the Engineer’s Estimate of $1,072,157.25. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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Toll Bridge Seismic Retrofit Program 

Other Completed Seismic Retrofit Projects 

Summary Description:  Caltrans has already completed the seismic retrofits of the West Spans of the 
SFOBB, the existing 1958 Carquinez Bridge, the existing Benicia-Martinez Bridge, the San Mateo-
Hayward Bridge, and two former toll bridges in Southern California. 
 
Other Completed Seismic Retrofit Projects Cost Summary ($Millions) 

Project 

AB 144 /  
SB 66 Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(01/2007) 

Cost To 
Date 

(01/2007) 

Cost 
Forecast 
(01/2007) Variance 

a b c d = b + c e F g = f - d 

San Francisco-Oakland Bay Bridge West 
Span Seismic Retrofit Project           307.9          

-              307.9       301.1       307.9             -   

Carquinez Bridge Retrofit Project            114.2                -              114.2       114.2       114.2             -   
Benicia-Martinez Bridge Retrofit Project            177.8                -              177.8       177.8       177.8             -   
San Mateo-Hayward Bridge Retrofit Project            163.5                -              163.5       163.4       163.5             -   
Vincent Thomas Bridge Retrofit Project              58.5                -               58.5         58.4        58.5             -   
San Diego-Coronado Bridge Retrofit Project            103.5                -              103.5       102.6       103.5             -   

TOTAL            925.4                -              925.4       917.5       925.4             -   
Note: Details may not sum to totals due to rounding effects.  Capital Outlay Support and Capital Outlay have been combined. 

 
Other Completed Seismic Retrofit Projects Schedule Summary  

Project Actual Project Completion Date 
Vincent Thomas Bridge Retrofit May 2000 
San Mateo-Hayward Bridge Retrofit June 2000 
Carquinez Bridge Retrofit  January 2002 
San Diego-Coronado Bridge Retrofit June 2002 
Benicia-Martinez Bridge Retrofit August 2002 
SFOBB West Span Seismic Retrofit June 2004 

 
Summary Status:  Construction has been completed on the above-listed projects.  The Estimate at 
Completion amounts shown above include allowances for minor project closeout costs. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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Toll Bridge Seismic Retrofit Program 

Other Toll Bridges 

Dumbarton and Antioch Bridges 
 
The original design of the Dumbarton and Antioch Bridges were based on design criteria developed after 
the 1971 San Fernando Earthquake.  In the early 1990’s, Caltrans determined that these two structures had 
the seismic resistant features required by the post-1971 codes and were not likely to be vulnerable during a 
major seismic event.  Since that time, Caltrans has pursued an aggressive seismic research program.  Based 
on the results of this program, Caltrans significantly revised its seismic design practice in the late 1990's.  
Consistent with recommendations by the Caltrans Seismic Advisory Board, Caltrans regularly reassesses 
the seismic risk and performance of its bridges.  Due to the tremendous changes in seismic design practice 
that have occurred since the design of the Dumbarton and Antioch bridges, a comprehensive assessment of 
the potential need and scope for seismic retrofit based on current knowledge is advised. 
  
Vulnerability Studies 
In late 2004, Caltrans initiated vulnerability studies on the Dumbarton and Antioch bridges.  The purpose 
of these studies was to determine if the bridges would meet current seismic performance standards.  The 
studies were essentially completed in May 2005.  They were not complete global analyses, but rather 
investigations of selected bents modeled as independent structures.  The analyses were limited in scope and 
based on as-built plans and currently available geotechnical information.  The superstructure response was 
not analyzed. 
 
The Dumbarton and Antioch Bridges have many seismic resistant features, and the results of the 
vulnerability studies indicate that the bridges should perform well in a moderate seismic event.  However, 
during a major seismic event, some potential vulnerabilities (summarized below) become apparent.   
 
Foundation response generally governs performance.  The piles may plunge axially and potentially cause 
permanent footing rotations. 
 
Potentially large foundation displacements and rotations may result in deformations that can’t be easily 
repaired. 
 
The capacity of the ductile columns is greater than those of the bent cap, pile cap, pile and superstructure.  
As a result, the latter elements may be damaged in a major event, especially if the foundation is retrofitted. 
 
Given the limitations of the studies, there was insufficient evidence to conclusively determine the 
performance of the bridges during a maximum credible earthquake (MCE).  While the Dumbarton and 
Antioch bridges may meet performance standards, a more comprehensive technical study is necessary to 
understand the performance of these structures during an MCE event.  A study of this level is necessary to 
accurately determine the structures’ responses and to develop any necessary retrofit strategies.  A 
comprehensive geotechnical study using the latest analysis techniques is likely necessary in order to 
perform this level of analysis. 
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Sensitivity Analysis  
As a follow-up to the Vulnerability Study, a sensitivity analysis was completed on a single representative 
bent used in the Vulnerability Study (Bent 23 of the Dumbarton Bridge).  The goal of the analysis was to 
determine the structural response associated with uncertainties in the geotechnical data.  An envelope of 
soil conditions (best-case and worst-case scenarios) was used in the analysis.  
 
The results from the sensitivity analysis indicate that the seismic response of the bridge is largely 
dependant on the soil conditions and that a comprehensive geotechnical investigation is essential for 
understanding the bridge’s performance during a major seismic event.  A work plan was developed to 
assess the extent of geotechnical work needed for a refined seismic analysis and to assess the required 
performance levels for each structure.  Caltrans has completed the value analysis to scope the geotechnical 
investigation that will be required to complete the strategy.  The final report was issued on July 24, 2006. 
  
Cost and Schedule 
A preliminary cost estimate, schedule and initial risk analysis have been developed to complete a 
comprehensive seismic analysis for each bridge.  The preliminary estimate and schedule were developed as 
a baseline that assumed a complete geotechnical and geophysical investigation would be required on each 
bridge. 
 
Current Progress 
In June 2006, BATA approved $17.8 million in funding to proceed with the comprehensive seismic 
analysis of the bridges.  By September 2006, BATA entered into a contract with Earth Mechanics to 
conduct geotechnical and geophysical investigations, which have been on-going since December 6, 2006. 
 

At the Dumbarton Bridge, all land and marine drilling have been completed.  
 
At the Antioch Bridge, 28 of the 30 on-land drilling have been completed and also the Marine drilling 
operations have been completed.   
 
A bathymetric survey (the measurement of the depth from the water surface to the mudline) has been 
completed at both bridges.  This survey will provide the topography of the bay mud in the vicinity of 
each bridge. 

 
Caltrans is currently reviewing the new geotechnical data, as well as existing geotechnical data. Caltrans 
began the structural analysis to complete the seismic retrofit strategies for each bridge. Caltrans have also 
been working with the Seismic Advisory Peer review panel on the status of the project.
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PROJECT / CONTRACT REPORTS 

 

Regional Measure 1 Program 
 
New Benicia-Martinez Bridge Project Summary 

               - New Benicia-Martinez Bridge Contract 
               - Other Contracts and Related Project Activities 

New Carquinez Bridge Project  

Richmond-San Rafael Bridge Deck Overlay Project 

Interstate 880 / State Route 92 Interchange Reconstruction 

Other Completed Regional Measure 1 Projects 

               - San Mateo–Hayward Bridge Widening Project 
               - Richmond Parkway Project 
               - Bayfront Expressway Widening Project 
               - Richmond-San Rafael Bridge Trestle, Fender,  
                  and Deck Joint Rehabilitation Project 
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Regional Measure 1 Program 

New Benicia-Martinez Bridge Project Summary 
 
Project Description:  The new Benicia-Martinez Bridge project constructs a new parallel bridge just east 
of the existing bridge.  The project will include reconstructed interchanges to the north and south of the 
bridges and a new toll plaza and administration building in Martinez. 
 
New Benicia-Martinez Bridge Project Cost Summary ($Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(01/2007) 

Cost To 
Date 

(01/2007) 

Cost 
Forecast 
(01/2007) Variance 

a B c d = b + c e f g = f - d 
Capital Outlay Support        157.1          24.8         181.8      164.2       181.8         -   
Right-of-Way and Others          20.4           (0.1)         20.3        12.3         20.3         -   
Capital Outlay                 -   
 New Bridge        672.0         100.9         772.9      724.0       772.9         -   
 I-680/I-780 Interchange Replacement          76.3          22.5          98.8        83.0         98.8         -   
 I-680/Marina Vista Interchange Reconstruction          51.5            8.1          59.6        54.7         59.6         -   
 New Toll Plaza          24.3            2.0          26.3        22.8         26.3         -   
 Existing Bridge & Interchange Modifications          17.2          10.9          28.1            -          28.1         -   
 Other          20.3           (1.3)         19.0        15.2         19.0         -   
 Project Reserve          20.8          35.3          56.2            -          56.2    - 

TOTAL     1,059.9         203.1      1,263.0    1,076.2     1,263.0     - 
Note: Details may not sum to totals due to rounding effects. 
* The budget and estimate at completion includes approximately $33 million in non-toll bridge funds (Proposition 192 and 
SHOPP). 
 
New Benicia-Martinez Bridge Project Schedule Summary 

Contract 

BATA Contract 
Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract Complete 
Current Approved  

Schedule 
(01/2007) 

Contract Complete 
Schedule Forecast 

(01/2007) 

Schedule 
Variance 
(Months) 

I-680/Marina Vista Interchange 
Reconstruction March 2006 1 April 2006 April 2006 - 

New Toll Plaza June 2006 - June 2006 January 2007 7 
New Benicia-Martinez Bridge December 2007 - December 2007 December 2007 - 
I-680/I-780 Interchange Replacement December 2007 - December 2007 February 2008 2 
Open to Traffic December 2007 - December 2007 December 2007 - 

Existing Bridge & Interchange 
Modifications December  2009 - December  2009 December  2009 - 

*See page 45 for an explanation of change in schedule forecast. 
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Operations Building & Courtyard Looking West 

 
 
Toll Plaza Administration Building 

 
 
Aerial Photo of the Benicia-Martinez Bridges  

 
 
New Benicia-Martinez Progress  

 
Project Status:  All major construction projects necessary to open the bridge are currently in construction.  
Numerous foundation and superstructure issues have significantly delayed the new bridge contract.  See the 
following contract detail pages for more information.  Note that the remaining expenditures required on the 
“Right-of-Way and Others” category represent environmental permitting and mitigation.   
 
Project Issues:  None. 
 
Recent TBPOC Actions:  See the following contract detail pages for more information. 
 
Project Photographs 
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Aerial Photo of the Benicia-Martinez Bridges  

 
 
Benicia-Martinez Progress Photo  
 

 
 
Barrier Rail Construction at New Bridge Photo  

 
 
Barrier Rail Construction at New Bridge Photo  
 

 
 
Benicia-Martinez Progress Photo  

 
 
Benicia-Martinez Progress Photo  

 
Project Photographs Cont’d. 
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Regional Measure 1 Program 

New Benicia-Martinez Bridge Project  
 

  NEW BENICIA-MARTINEZ BRIDGE CONTRACT 

Contract Description:  The new bridge contract constructs a new cast-in-place segmentally constructed 
reinforced concrete bridge just east of the existing bridge.  The new bridge will carry five lanes of 
eastbound I-680 traffic towards Benicia.  
 
 
New Benicia-Martinez Bridge Cost Summary ($Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(01/2007) 

Cost To Date 
(01/2007) 

Cost 
Forecast 
(01/2007) Variance 

a b c d = b + c e f g = f - d 
New Benicia-Martinez Bridge 
 Capital Outlay Support        84.9            7.7          92.6        83.2         92.6         -   
 Capital Outlay Construction      672.0         100.9         772.9      724.0       772.9         -   

TOTAL      756.9         108.6         865.5      807.2       865.5         -   
Note: Details may not sum to totals due to rounding effects.  
 
 
New Benicia-Martinez Bridge Schedule Summary 

Contract 

BATA Contract 
Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract Complete 
Current Approved  

Schedule 
(01/2007) 

Contract Complete 
Schedule Forecast 

(01/2007) 

Schedule 
Variance 
(Months) 

New Benicia-Martinez Bridge December 2007 - December 2007 December 2007 - 
 
 
Contract Status:  The contract is 93 % complete based on the current revised schedule. All substructure 
and superstructure works have been completed.  The final closure on the job was poured on December 20, 
2006. Significant electrical work activities, including electrical installation of power and communication 
conduits/junction boxes, cable trays and lighting fixtures in girder box frames, health monitoring 
accelerometer boxes/ conduits between hinge D & E, acoustical monitoring control and interfacing 
cabinets, and seismic monitoring boxes/conduits at spans 5 thru 16, are on-going. Miscellaneous work, 
such as, punchlist work, exterior finish, grinding and profilograph, prep work for grouting spans and 
continuity tendons, and installation of ship ladders for the fixed platforms, installation of bumpers and 
movable maintenance travelers, have either been completed during this period or continuing. The critical 
path rests on the installation of the maintenance travelers and the electrical raceways within the various 
spans, and the installation of the Seismic Monitoring System.  
 
Consistent with BATA’s Fastrak strategic plan, plans are progressing for the implementation of open road 
tolling at the toll plaza, which will involve the demolition of the toll booths. A CCO for the amount of 
$4.83M, which excludes an office relocation cost of $223,488, has been signed and issued to the Contractor 
on January 3, 2007. Addendum # 3, which is mostly electrical changes were issued to the Contractor, and a 
cost proposal has been submitted and currently being reviewed. This addendum # 3 and other design 
changes will be treated as a Supplement to the CCO. Work on the removal of Toll Booths and all related 
work at the Toll Plaza, which will provide access to the Open Road Tolling (ORT) System contractor by 
March 1, 2007 are in progress. 
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New Bridge Progress Photo  

 
 
New Bridge Progress Photo  

 
 
New Bridge Progress Photo  
 
 

 
 
New Bridge Progress Photo  

 
 
Contract Issues:   

Issue Mitigating Action 

During stressing of steel span tendons, tie the bridge piers at 
spans 6, 9, and 11, Caltrans discovered that some concrete 
had delaminated at the bottom of several of the segments. 
 

To repair the delamination, Caltrans has directed the contractor to repair the 
affected delaminated concrete at the closure soffits and issued CCO # 166 for 
these tasks. Platform fabrication is currently in progress at Span 6. The 
Contractor was also directed to fabricate a 2nd platform to expedite the work on 
the other segments. These repairs should not impact the opening date of the 
bridge. 

 

Recent TBPOC Actions:  None. 
 
Contract Photographs 
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Regional Measure 1 Program 

New Benicia-Martinez Bridge Project Summary 
 

  OTHER CONTRACTS AND RELATED PROJECT ACTIVITIES 

 
Contract Description:  Contracts related to the new Benicia-Martinez Bridge project involve the 
construction of a new toll plaza south of the new bridge in Contra Costa County with 17 toll booths, 
including two high-occupancy vehicle (HOV) bypass lanes, and the reconstruction of the I-680/Marina 
Vista Road and I-680/I-780 interchanges.  
 
Other Contracts and Related Activities Cost Summary ($Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(01/2007) 

Cost To Date 
(01/2007) 

Cost 
Forecast 
(01/2007) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support     72.2          17.0          89.2        81.0         89.2         -   
Right-of-Way and Environmental Mitigation     20.4         (0.1)         20.3        12.3         20.3         -   
Capital Outlay Construction                  -   

 I-680/I-780 Interchange Replacement     76.3      22.5          98.8        83.0         98.8         -   
 I-680/Marina Vista Interchange Reconstruction     51.5       8.1          59.6        54.7         59.6         -   
 New Toll Plaza     24.3        2.0          26.3        22.8         26.3         -   
 Existing Bridge & Interchange Modifications     17.2      10.9          28.1            -          28.1         -   
 Others     20.3     (1.3)         19.0        15.2         19.0         -   

Total Capital Outlay Construction   189.6          42.2         231.8      175.7       231.8         -   
TOTAL   282.2          59.1         341.3      269.0       341.3         -   

Note: Details may not sum to totals due to rounding effects.  
 
 
Other Contracts and Related Activities Schedule Summary 

Contract 

BATA 
Contract 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract Complete 
Current Approved  

Schedule 
(01/2007) 

Contract Complete 
Schedule Forecast 

(01/2007) 

Schedule 
Variance 
(Months) 

I-680/Marina Vista Interchange 
Reconstruction March 2006 1 April 2006 April 2006 - 

New Toll Plaza June 2006 - June 2006 January 2007 7 
I-680/I-780 Interchange Replacement December 2007 - December 2007 February 2008 2 

Existing Bridge & Interchange 
Modifications December  2009 - December  2009 December  2009 - 
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Contract Status: 
 
Toll Plaza and Administration Building:  The contract is 98% complete based on contractor payment. The 
Contractor is continuing work throughout the toll plaza area. Punchlist for architectural, electrical and 
mechanical work is on-going for the Operations Building, Toll Plaza and Courtyard. The contractor 
completed the installation of column architectural paneling at the Operations Building and Courtyard. A 
number of notices of potential claims that have been filed by the Contractor remain to be resolved, but this 
will have no impact on the bridge Open-to-Traffic date. Resident Engineer’s estimated date for completion 
is now forecast for January 30, 2007, to complete the correction of all the punchlist items.  
 
I-680/I-780 Interchange:  The contract remains approximately 96% complete based on the current revised 
schedule. To-date, all of the bridge structures are substantially complete. Installation of the hinge expansion 
joint assembly has been completed and the trestle removal began at the Benicia-Martinez Approach 
Structure. Final electrical work for the new Benicia-Martinez Bridge and the interchange will not be 
completed until after the new bridge is complete. 
 
I-680/Marina Vista Interchange:  The contract is 100% complete as of May 12, 2006, and has been 
accepted by Caltrans.  Caltrans and the contractor are currently resolving the final payment for work on the 
contract. A final estimate and payment is being negotiated to settle all noted exceptions between Caltrans 
and the contractor. Three (3) contract change orders (CCO’s), amounting to $1.2M are currently in process. 
These CCO’s would resolved most of the exceptions to the proposed final estimate (PFE), excluding costs 
relating to the resolution of exceptions regarding its subcontractors, which are currently under negotiation. 
This subcontractors claim is in the range of $50k - $75K.   

 

Wetland Mitigation: The contract is 100% complete.  The Contract Completion Acceptance (CCA) was 
submitted to Caltrans Headquarters for their approval on March 3, 2006.  The Proposed Final Estimate 
(PFE) has been reviewed and accepted by the Contractor. 

 
Recent TBPOC Actions:  In November 2006, the TBPOC approved the amount of $4.83 million plus 
$500K of additional contingency for the Benicia-Martinez Bridge Project CCO to cover ORT work and 
other work required to open the bridge to traffic. 



TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE                   MONTHLY PROGRESS REPORT     FEBRUARY 2007  

 44

Regional Measure 1 Program 

New Carquinez Bridge Project 

Project Description: The new Carquinez Bridge project involves constructing a new suspension bridge 
west of the existing bridges with four westbound lanes and a bicycle/pedestrian lane and demolishing the 
existing 1927 bridge.  
 
New Carquinez Bridge Cost Summary ($Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(01/2007) 

Cost To Date 
(01/2007) 

Cost 
Forecast 
(01/2007) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support        124.4           (1.1)        123.3      118.5       123.2      (0.1) 
Capital Outlay Construction                 -   

 Replacement Bridge        253.3            4.0         257.3      255.9       257.3        -   
 South Interchange Reconstruction          73.9              -           73.9        71.9         73.9        -   
 Existing 1927 Bridge Demolition          35.2              -           35.2        23.5         35.2        -   
 Other          29.3          

(0 7) 
        28.6        25.2         28.4  (0.2) 

Project Reserve          12.1           (2.2)           9.9            -          10.2       0.3  
TOTAL        528.2              -          528.2      495.0       528.2    - 

Note: Details may not sum to totals due to rounding effects.  
 
New Carquinez Bridge Schedule Summary 

Contract 

BATA Contract 
Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract Complete 
Current Approved  

Schedule 
(01/2007) 

Contract Complete 
Schedule Forecast 

(01/2007) 

Schedule 
Variance 
(Months) 

New Carquinez Bridge December 2003* - December 2003* December 2003* - 
1927 Carquinez Bridge Demolition September 2007 - December 2007** March 2008 3 
Landscaping August 2011 - August 2011 August 2011 - 

* The date shown is for the opening of the bridge to traffic. 
** Based on Current CPM update as of December 2006. 

 
Project Status:  The new replacement bridge and all its approaches have been completed and opened to 
traffic in November 2003. The demolition contract to remove the 1927 bridge, which was awarded in April 
2005, is approximately 64% complete based on schedule.  However, based on payment, this contract is 
78% complete in that the greatest pay items involved the 1958 bridge approach deck replacement, which 
has been completed in November 2005,. To-date, demolition of Units 1, 2, 3 and 7 of the 1927 bridge have 
been completed. Demolition work continued at Units 4 and 6, with 4 panel points remaining for both Units. 
Stairs were installed at Unit 9 to access temporary supports at panel points 6. Pile caps at panel point 8 has 
been completed and preparing to install posts. The demolition of the 1927 bridge approach structure 
continued with the removal of the steel girders, which was completed within this report period. The 
removal of the concrete deck portion of the approach structure was completed and reported in last report. 
Removal of columns has just been started on January 23, 2007. 
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Carquinez Bridge Progress Photo  

 
 
Carquinez Bridge Progress Photo  

 
Project Issues:  
 

Issue Mitigating Action 
 

- Utility conflict with the alignment of bike path. 
-  Pier 4 removal. 
- Installation of water line on the 1958 Bridge. 
- Conflicting work with UPRR which delay removal of span    
13 and Pier 5. 

 

 
Delays can not be ascertained at this point, but the RE 
estimated completion date would be in March 2008. 

 
 
Project Photographs 
 
 
 
 
 
 
 
 
 
 
 
 
 
  

 
1927 Carquinez Bridge Demolition Progress Status as of January 31, 2007 
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Carquinez Bridge Progress Photo  

 
 
Carquinez Bridge Progress Photo  

 
 
Carquinez Bridge Progress Photo  

 
 
Carquinez Bridge Progress Photo  

 
 
Carquinez Bridge Progress Photo  

 
 
Carquinez Bridge Progress Photo  
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Regional Measure 1 Program  

Interstate 880/State Route 92 Interchange Reconstruction Project 

Project Description:  Modify the existing cloverleaf interchange to increase capacity and improve safety 
and traffic operations. 
 
Interstate 880/State Route 92 Interchange Cost Summary ($Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(01/2007) 

Cost To Date 
(01/2007) 

Cost 
Forecast 
(01/2007) Variance 

a B c d = b + c e f g = f - d 
I-880/SR-92 Interchange Improvement        
 Capital Outlay Support        28.8              -           28.8        30.7         51.7     22.9  
 Capital Outlay Construction        94.8              -           94.8            -        122.5     27.7  
 Capital Outlay Right-of-Way          9.9              -             9.9          8.1         12.4       2.5  
 Project Reserve          0.3              -             0.3            -            9.7       9.4  

TOTAL      133.8              -          133.8        38.8       196.3     62.5  
Note: Details may not sum to totals due to rounding effects.  $9.6 million in ACTA funds included under Capital Outlay 
Construction.  $3.7 million included in Capital Outlay Construction for separate landscape contract. 
 
Interstate 880/State Route 92 Interchange Schedule Summary 

Project 

BATA Project 
Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Project Complete 
Current Approved  

Schedule 
(01/2007) 

Contract Complete 
Schedule Forecast 

(01/2007) 

Schedule 
Variance 
(Months) 

I-880/SR-92 Interchange Reconstruction December 2010 - December 2010 June 2011 7 
 
Project Status:  Caltrans risk advertised the contract on January 8, 2007.   Right-of-way acquisition is still 
in progress. Outstanding parcels include the Union Pacific Railroad parcel, a gas station parcel at Route 92 
and Santa Clara St., and the parcels affected by the utility underground along Lindenwood Way.  An 
executed C&M agreement with the railroad is still pending. Right of way certification and agreement target 
date is April 2, 2007. Bid opening scheduled for May 5, 2007, at which time BATA will take budget update 
actions as needed. Begin construction target date is June 2007.  Construction duration is expected to be four 
(4) years.   
 
Project Issues: 
 

Issue Mitigating Action 
The forecast schedule included an aggressive schedule for right-of-
way acquisition that provided for 18 months to clear numerous 
parcels in the project area.  Additional time will be required to 
negotiate with parcel owners and the railroad complete property 
acquisition. 
 

Delays in right-of-way acquisitions are impacting the advertisement and 
construction of the project.  BATA and Caltrans are reviewing methods to 
accelerate the right-of-way procurement and begin the project.  Also, the 
construction contract will be advertised with an A+B specification, which could 
reduce the construction duration and partially recover the project schedule. 
 

Bids received on the I-238 Widening contract indicates that the 
construction estimate may be higher than currently forecasted, 
from $196.3 million to $216.8 million. 
 

Caltrans and BATA will perform a further in-depth review of the estimated costs 
of major contract items. 
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Interstate 880/State Route 92 Interchange 
AFTER 

 
 

Interstate 880/State Route 92 Interchange 
BEFORE 

Project Photographs:
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San Mateo-Hayward Bridge Widening Project completed in 2002 

Regional Measure 1 Program  

Other Completed Regional Measure 1 (RM1) Projects 

Summary Description:  Other completed Regional Measure 1 projects are the following: (a) Widen the 
San Mateo-Hayward Bridge along its low-trestle section and its eastern approach; (b) Widen the Bayfront 
Expressway (SR 84) from the Dumbarton Bridge to the U.S. 101/Marsh Road interchange; (c) Construct an 
eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and Interstate 80 near 
Pinole; (d) Modify the U.S. 101/University Avenue interchange; (e) Richmond-San Rafael Bridge Trestle, 
Fender and Deck Joint Rehabilitation Project; and (f) Richmond-San Rafael Bridge Deck Overlay Project. 
 
Other Completed RM1 Projects Cost Summary ($Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(01/2007) 

Cost To 
Date 

(01/2007) 

Cost 
Forecast 
(01/2007) Variance 

a B c d = b + c e f g = f - d 
San Mateo-Hayward Bridge Widening Project   217.8              -          217.8      208.7       211.9      (5.9) 
Bayfront Expressway Widening Project     36.1              -           36.1        33.2         36.1         -   
Richmond Parkway Project       5.9              -             5.9          3.9           5.9         -   
U.S. 101/University Interchange       3.8              -             3.8          3.7           3.8         -   
RSR Trestle, Fender, and Joint Rehabilitation   102.1              -          102.1        79.9         97.1      (5.0) 
RSR Deck Overlay     25.0              -           25.0        18.8         25.0         -   

TOTAL   390.7              -          390.7      348.2       379.8    (10.9) 
 
Schedule Summary 

Project Actual Project Completion Date 

Richmond Parkway Project May 2001 
San Mateo-Hayward Bridge Widening Project February 2003 
Bayfront Expressway Widening Project January 2004 
U.S. 101/University Interchange April 2004 
Richmond-San Rafael Bridge Trestle, Fender and Deck Joint Rehabilitation August 2005 
RSR Deck Overlay December 2006 

 
Project Status:  Construction has been completed on the above listed contracts. 
 
Project Issues:  None. 
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APPENDICES 
 
A Toll Bridge Seismic Retrofit Program:  
       San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost  

Detail 

B Toll Bridge Seismic Retrofit Program Cost Detail 

C Toll Bridge Seismic Retrofit Program Summary Schedule 

D Regional Measure 1 Program Cost Detail 

E Regional Measure 1 Program Summary Schedule 

 

* Forecasts for the Monthly Reports are generally updated on a quarterly basis in conjunction with Risk 

Analysis assessments for the TBSRP Projects and the TBSRP Quarterly Reports. 
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Contract EA Number

 AB 144 / SB 66 
Budget

(07/2005) 
 Approved 
Changes 

 Current 
Approved Budget

(01/2007) 
 Cost To Date 

(01/2007) 

 Cost
Forecast
 (01/2007) 

 At-Completion 
Variance 

a b c d e = c + d f g h =g - e

San Francisco-Oakland Bay Bridge East 
Span Replacement Project

East Span - Skyway 01202X
Capital Outlay Support 197.0      -          197.0      156.0     197.0       -           
Capital Outlay Construction 1,293.0   -          1,293.0   1,119.5  1,293.0    -           

Total 1,490.0     -            1,490.0     1,275.5    1,490.0    -             
East Span - SAS E2/T1 Foundations 0120EX -             

Capital Outlay Support 52.5        -          52.5        18.3       52.5         -           
Capital Outlay Construction 313.5      -          313.5      199.3     313.5       -           

Total 366.0        -            366.0        217.6       366.0       -             

East Span - SAS Superstructure 0120FX
Capital Outlay Support 214.6      -          214.6      29.9       214.6       -           
Capital Outlay Construction 1,753.7   -          1,753.7   219.6     1,767.4    13.7       

Total 1,968.3     -            1,968.3     249.5       1,982.0    13.7         

SAS W2 Foundations 0120CX
Capital Outlay Support 10.0        -          10.0        9.2         10.0         -           
Capital Outlay Construction 26.4        -          26.4        25.8       26.4         -           

Total 36.4          -            36.4          35.0         36.4         -             

YBI South/South Detour 0120RX
Capital Outlay Support 29.5        -          29.5        18.7       29.5         -           
Capital Outlay Construction 131.9      -          131.9      39.5       334.4       202.5     

Total 161.4        -            161.4        58.2         363.9       202.5       

YBI Transition Structures 0120PX
Capital Outlay Support 78.7        -          78.7        12.3       78.7         -           
Capital Outlay Construction 299.3      -          299.3      -            276.1       (23.2)      

Total 378.0        -            378.0        12.3         354.8       (23.2)        

Oakland Touchdown (see notes below) 01204X
Capital Outlay Support 74.4        -          74.4        23.4       92.1         17.7       
Capital Outlay Construction 283.8      -          283.8      -            302.5       18.7       

Total 358.2        -            358.2        23.4         394.6       36.4         
 * OTD Submarine Cable 0120K4

Capital Outlay Support 0.4           3.0           
Capital Outlay Construction -             9.6           

Total 0.4           12.6         
 * OTD No. 1 (Westbound) 0120L4

Capital Outlay Support 2.8           49.9         
Capital Outlay Construction -             226.5       

Total 2.8           276.4       
 * OTD No. 2 (Eastbound) 0120M4

Capital Outlay Support 0.2           15.8         
Capital Outlay Construction -             62.0         

Total 0.2           77.8         
 * OTD Electrical Systems 0120N4

Capital Outlay Support -             1.4           
Capital Outlay Construction -             4.4           

Total -             5.8           

Notes:                  Oakland Touchdown Cost-to-Date and Cost Forecast includes prior-to-split Capital Outlay Support Costs.

 

Appendix A: Toll Bridge Seismic Retrofit Program ($Millions) 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost 
Detail  

 

Note: Details may not sum to totals due to rounding effects. 
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Contract EA Number

 AB 144 / SB 66 
Budget

(07/2005) 
 Approved 
Changes 

 Current 
Approved Budget

(01/2007) 
 Cost To Date 

(01/2007) 

 Cost
Forecast
 (01/2007) 

 At-Completion 
Variance 

a b c d e = c + d f g h =g - e

Existing Bridge Demolition 01209X
Capital Outlay Support 79.7        -          79.7        0.3          79.7         -           
Capital Outlay Construction 239.2      -          239.2      -            222.0       (17.2)      

Total 318.9      -          318.9      0.3          301.7       (17.2)      

YBI/SAS Archeology 01207X
Capital Outlay Support 1.1          -          1.1          1.1          1.1           -           
Capital Outlay Construction 1.1          -          1.1          1.1          1.1           -           

Total 2.2            -            2.2            2.2           2.2           -             

YBI - USCG Road Relocation 0120QX
Capital Outlay Support 3.0          -          3.0          2.7          3.0           -           
Capital Outlay Construction 3.0          -          3.0          2.8          3.0           -           

Total 6.0          -          6.0          5.5          6.0           -           
YBI - Substation and Viaduct 0120GX

Capital Outlay Support 6.5          -          6.5          6.4          6.5           -           
Capital Outlay Construction 11.6        -          11.6        11.3        11.6         -           

Total 18.1        -          18.1        17.7        18.1         -           

Oakland Geofill 01205X -             
Capital Outlay Support 2.5          -          2.5          2.5          2.5           -           
Capital Outlay Construction 8.2          -          8.2          8.2          8.2           -           

Total 10.7        -          10.7        10.7        10.7         -           

Pile Installation Demonstration Project 01208X
Capital Outlay Support 1.8          -          1.8          1.8          1.8           -           
Capital Outlay Construction 9.2          -          9.2          9.2          9.2           -           

Total 11.0        -          11.0        11.0        11.0         -           

Stormwater Treatment Measures 0120JX
Capital Outlay Support 6.0          -          6.0          6.1          7.0           1.0         
Capital Outlay Construction 15.0        -          15.0        7.3          15.0         -           

Total 21.0          -            21.0          13.4         22.0         1.0           

Right-of-Way and Environmental 
Mitigation 0120X9

Capital Outlay Support -            -          -            -            -            -           
Capital Outlay & Right-of-Way 72.4        -          72.4        38.8        72.4         -           

Total 72.4          -            72.4          38.8         72.4         -             

Sunk Cost - Existing East Span Retrofit

04343X & 04300X

Capital Outlay Support 39.5        -          39.5        39.5        39.5         -           
Capital Outlay Construction 30.8        -          30.8        30.8        30.8         -           

Total 70.3        -          70.3        70.3        70.3         -           

Other Capital Outlay Support
Environmental Phase 97.7        -          97.7        97.7        97.7         -           
Pre-Split Project Expenditures 44.9        -          44.9        44.9        44.9         -           
Non-project Specific Costs 20.0        -          20.0        3.2          19.0         (1.0)        

Total 162.6      -          162.6      145.8      161.6       (1.0)        

Subtotal Capital Outlay Support 959.4        -            959.4        474.0       977.1       17.7         

Subtotal Capital Outlay Construction 4,492.1     -            4,492.1     1,713.2    4,686.6    194.5       
Other Budgeted Capital 35.1          -            35.1          0.6           11.0         (24.1)        

Total SFOBB East Span Replacement 
Project 5,486.6     -            5,486.6     2,187.8    5,674.7    188.1       

Appendix A: Toll Bridge Seismic Retrofit Program ($Millions) 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost 
Detail (Cont’d.) 

 

 

Note: Details may not sum to totals due to rounding effects. 



TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE                   MONTHLY PROGRESS REPORT     FEBRUARY 2007  

 54

Contract

 AB 144 / SB 66 
Budget

(07/2005) 
 Approved 
Changes 

 Current 
Approved Budget

(01/2007) 
 Cost To Date 

(01/2007) 

 Cost
Forecast
 (01/2007) 

 At-Completion 
Variance 

a c d e = c + d f g h = g - e

SFOBB East Span Replacement Project
Capital Outlay Support 959.4     -          959.4             474.0      977.1        17.7         
Capital Outlay Construction 4,492.1  -          4,492.1          1,713.2   4,686.6     194.5       
Other Budgeted Capital 35.1       -          35.1               0.6          11.0          (24.1)        

Total 5,486.6  -          5,486.6          2,187.8   5,674.7     188.1       
SFOBB West Approach Replacement

Capital Outlay Support 120.0     -          120.0             88.2        120.0        -             
Capital Outlay Construction 309.0     -          309.0             226.6      309.0        -             

Total 429.0     -          429.0             314.8      429.0        -             
SFOBB West Span Retrofit -             

Capital Outlay Support 75.0       -          75.0               74.8        75.0          -             
Capital Outlay Construction 232.9     -          232.9             226.3      232.9        -             

Total 307.9     -          307.9             301.1      307.9        -             
Richmond-San Rafael Bridge Retrofit

Capital Outlay Support 134.0     (7.0)       127.0             125.8      127.0        -             
Capital Outlay Construction 780.0     (82.0)     698.0             665.6      698.0        -             

Total 914.0     (89.0)     825.0             791.4      825.0        -             
Benicia-Martinez Bridge Retrofit -             

Capital Outlay Support 38.1       -          38.1               38.1        38.1          -             
Capital Outlay Construction 139.7     -          139.7             139.7      139.7        -             

Total 177.8     -          177.8             177.8      177.8        -             
Carquinez Bridge Retrofit

Capital Outlay Support 28.7       -          28.7               28.8        28.7          -             
Capital Outlay Construction 85.5       -          85.5               85.4        85.5          -             

Total 114.2     -          114.2             114.2      114.2        -             
San Mateo-Hayward Bridge Retrofit -             

Capital Outlay Support 28.1       -          28.1               28.1        28.1          -             
Capital Outlay Construction 135.4     -          135.4             135.3      135.4        -             

Total 163.5     -          163.5             163.4      163.5        -             
Vincent Thomas Bridge Retrofit (Los Angeles)

Capital Outlay Support 16.4       -          16.4               16.4        16.4          -             
Capital Outlay Construction 42.1       -          42.1               42.0        42.1          -             

Total 58.5       -          58.5               58.4        58.5          -             
San Diego-Coronado Bridge Retrofit

Capital Outlay Support 33.5       -          33.5               33.2        33.5          -             
Capital Outlay Construction 70.0       -          70.0               69.4        70.0          -             

Total 103.5     -          103.5             102.6      103.5        -             
Subtotal Capital Outlay Support 1,433.2  (7.0)       1,426.2          907.4      1,443.9     17.7         
Subtotal Capital Outlay 6,286.7  (82.0)     6,204.7          3,303.5   6,399.2     194.5       
Subtotal Other Budgeted Capital 35.1       -          35.1               0.6          11.0          (24.1)        
Miscellaneous Program Costs 30.0       -          30.0               24.7        30.0          -             
Subtotal Toll Bridge Seismic Retrofit Program 7,785.0  (89.0)     7,696.0          4,236.2   7,884.1     188.1       
Program Contingency 900.0     89.0       989.0             -            800.9        (188.1)      

Total Toll Bridge Seismic Retrofit Program 8,685.0  -          8,685.0          4,236.2   8,685.0     -             

 

Appendix B: Toll Bridge Seismic Retrofit Program Cost Detail ($Millions) 
 

Note: Details may not sum to totals due to rounding effects. 
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Appendix C: Toll Bridge Seismic Retrofit Program Summary Schedule 
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Project EA Number
 BATA Budget 

(07/2005) 
 Approved 
Changes 

 Current 
Approved 

Budget 
(01/2007) 

 Cost To Date 
(01/2007) 

 Cost Forecast  
(01/2007) 

 At-Completion 
Variance 

a b c d e = c + d f g h =g - e

New Benicia-Martinez Bridge Project
New Bridge 00603_

84.9             7.7            92.6          83.2              92.6           -                 
-             -                 

661.9           100.9        762.8        710.1            762.8         -                 
10.1             -             10.1          13.9              10.1           -                 

Subtotal 672.0           100.9        772.9        724.0            772.9         -                 
756.9           108.6        865.5        807.2            865.5         -                 

I-680/I-780 Interchange Reconstruction 00606_

24.9             4.0            28.9          28.2              28.9           -                 
1.4               5.1            6.5            5.5                6.5             -                 

26.3             9.1            35.4          33.7              35.4           -                 

54.7             22.5          77.2          67.6              77.2           -                 
21.6             -             21.6          15.4              21.6           -                 
76.3             22.5          98.8          83.0              98.8           -                 

102.6           31.6          134.2        116.7            134.2         -                 

I-680/Marina Vista Interchange Reconstruction 00605_
18.3             1.2            19.5          19.7              19.5           -                 
51.5             8.1            59.6          54.7              59.6           -                 
69.8             9.3            79.1          74.4              79.1           -                 

New Toll Plaza and Administration Building 00604_
11.9             3.3            15.2          15.0              15.2           -                 
24.3             2.0            26.3          22.8              26.3           -                 
36.2             5.3            41.5          37.8              41.5           -                 

Existing Bridge & Interchange Modifications 0060A_
Capital Outlay Support 4.3               5.7            10.0          6.3                10.0           -                 
Capital Outlay Construction 17.2             10.9          28.1          -                  28.1           -                 

Total 21.5             16.6          38.1          6.3                38.1           -                 

Other Contracts See note below
11.4             (2.3)          9.1            6.3                9.1             -                 
20.3             (1.3)          19.0          15.2              19.0           -                 
20.4             (0.1)          20.3          12.3              20.3           -                 
52.1             (3.7)          48.4          33.8              48.4           -                 

155.7        19.7       175.3     158.7         175.3      -              
829.9        143.1     973.0     870.4         973.0      -              
20.4          (0.1)       20.3       12.3           20.3        -              
1.4            5.1         6.5         5.5             6.5          -              

31.7          -          31.7       29.3           31.7        -              
20.8          35.3       56.2       -               56.2        -              

1,059.9     203.1     1,263.0  1,076.2      1,263.0   -              

Notes:

Capital Outlay Support
Capital Outlay Construction

BATA Funding
Non-BATA Funding

Total

Capital Outlay Support
BATA Funding
Non-BATA Funding

Subtotal
Capital Outlay Construction

BATA Funding
Non-BATA Funding

Subtotal
Total

Capital Outlay Support

Total
Capital Outlay Construction

Capital Outlay Support
Capital Outlay Construction

Total

Capital Outlay Support
Capital Outlay Construction
Capital Outlay Right-of-Way

Total

Subtotal BATA Capital Outlay Support

Includes EA's 00601_, 00608_, 00609_, 0060A_, 0060C_, 0060E_, 0060F_, 0060G_, and 
0060H_ and all Project Right-of-Way

Subtotal BATA Capital Outlay Construction
Subtotal Capital Outlay Right-of-Way
Subtotal Non-BATA Capital Outlay Support
Subtotal Non-BATA Capital Outlay Construction
Project Reserves

Total New Benicia-Martinez Bridge Project

 

Appendix D: Regional Measure 1 Program Cost Detail ($Millions) 
 

Note: Details may not sum to totals due to rounding effects. 
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Project EA Number
 BATA Budget 

(07/2005) 
 Approved 
Changes 

 Current 
Approved 

Budget 
(01/2007) 

 Cost To Date 
(01/2007) 

 Cost Forecast  
(01/2007) 

 At-Completion 
Variance 

a b c d e = c + d f g h =g - e
Carquinez Bridge Replacement Project

New Bridge 01301_
Capital Outlay Support 60.5             (0.3)          60.2          60.1              60.2           -                 
Capital Outlay Construction 253.3           4.0            257.3        255.9            257.3         -                 

Total 313.8           3.7            317.5        316.0            317.5         -                 

Crockett Interchange Reconstruction 01305_
Capital Outlay Support 32.0             (0.1)          31.9          31.9              31.9           -                 
Capital Outlay Construction 73.9             -             73.9          71.9              73.9           -                 

Total 105.9           (0.1)          105.8        103.8            105.8         -                 

Existing 1927 Bridge Demolition 01309_
Capital Outlay Support 16.1             -             16.1          11.4              16.0           (0.1)              
Capital Outlay Construction 35.2             -             35.2          23.5              35.2           -                 

Total 51.3             -             51.3          34.9              51.2           (0.1)              

Other Contracts See note below
Capital Outlay Support 15.8             (0.7)          15.1          15.1              15.1           -                 
Capital Outlay Construction 18.8             (0.7)          18.1          15.3              17.9           (0.2)              
Capital Outlay Right-of-Way 10.5             -             10.5          9.9                10.5           -                 

Total 45.1             (1.4)          43.7          40.3              43.5           (0.2)              

124.4        (1.1)       123.3     118.5         123.2      (0.1)           
381.2        3.3         384.5     366.6         384.3      (0.2)           
10.5          -          10.5       9.9             10.5        -              
12.1          (2.2)          9.9         -               10.2        0.3            

528.2        -          528.2     495.0         528.2      -              

Notes: Other Contracts includes EA's 01302_, 01303_, 01304_, 01306_, 01307_, 01308_, 0130A_, 
0130C_, 0130D_ ,  0130F_, 0130G_, 0130H_, 0130J_, 00453_, 00493_, 04700_, 00607_, 
2A270_, and 29920_ and all Project Right-of-Way

Total Carquinez Bridge Replacement Project

Subtotal BATA Capital Outlay Support
Subtotal BATA Capital Outlay Construction
Subtotal Capital Outlay Right-of-Way
Project Reserves

 

Appendix D: Regional Measure 1 Program Cost Detail ($Millions) (Cont’d.) 
 

Note: Details may not sum to totals due to rounding effects. 
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Project EA Number
 BATA Budget 

(07/2005) 
 Approved 
Changes 

 Current 
Approved 

Budget 
(01/2007) 

 Cost To Date 
(01/2007) 

 Cost Forecast  
(01/2007) 

 At-Completion 
Variance 

a b c d e = c + d f g h =g - e

Richmond-San Rafael Bridge Trestle, Fender, and 
Deck Joint Rehabilitation See note 1 below

Capital Outlay Support
BATA Funding 2.2               -             2.2            1.4                2.2             -                 
Non-BATA Funding 8.6               -             8.6            10.4              10.4           1.8               

Subtotal 10.8             -             10.8          11.8              12.6           1.8               
Capital Outlay Construction

BATA Funding 40.2             -             40.2          33.4              33.4           (6.8)              
Non-BATA Funding 51.1             -             51.1          34.7              51.1           -                 

Subtotal 91.3             -             91.3          68.1              84.5           (6.8)              
Project Reserves -                 -             -             -                  -               -                 

Total 102.1           -             102.1        79.9              97.1           (5.0)              
Richmond-San Rafael Bridge Deck Overlay 
Rehabilitation 0415U_

Capital Outlay Support
BATA Funding 4.0               0.5            4.5            3.2                4.5             -                 
Non-BATA Funding 4.0               (4.0)          -             -                  -               -                 

Subtotal 8.0               (3.5)          4.5            3.2                4.5             -                 
Capital Outlay Construction 16.9             3.6            20.5          15.6              20.5           -                 
Project Reserves 0.1               (0.1)          -             -                  -               -                 

Total 25.0             -             25.0          18.8              25.0           -                 

Richmond Parkway Project (RM 1 Share Only) Non-Caltrans
Capital Outlay Support -                 -             -             -                  -               -                 
Capital Outlay Construction 5.9               -             5.9            3.9                5.9             -                 

Total 5.9               -             5.9            3.9                5.9             -                 

San Mateo-Hayward Bridge Widening
See note 2 below

Capital Outlay Support 34.6             (0.2)          34.4          34.1              34.4           -                 
Capital Outlay Construction 180.2           (1.1)          179.1        174.1            176.2         (2.9)              
Capital Outlay Right-of-Way 1.5               -             1.5            0.5                0.6             (0.9)              
Project Reserves 1.5               1.3            2.8            -                  0.7             (2.1)              

Total 217.8           -             217.8        208.7            211.9         (5.9)              

I-880/SR-92 Interchange Reconstruction
Capital Outlay Support 28.8             -             28.8          30.7              51.7           22.9             
Capital Outlay Construction

BATA Funding 85.2             -             85.2          -                  112.9         27.7             
Non-BATA Funding 9.6               -             9.6            -                  9.6             -                 

Subtotal 94.8             -             94.8          -                  122.5         27.7             
Capital Outlay Right-of-Way 9.9               -             9.9            8.1                12.4           2.5               
Project Reserves 0.3               -             0.3            -                  9.7             9.4               

Total 133.8           -             133.8        38.8              196.3         62.5             

Bayfront Expressway Widening
Capital Outlay Support 8.6               (0.3)          8.3            8.1                8.3             -                 
Capital Outlay Construction 26.5             -             26.5          24.9              26.5           -                 
Capital Outlay Right-of-Way 0.2               -             0.2            0.2                0.2             -                 
Project Reserves 0.8               0.3            1.1            -                  1.1             -                 

Total 36.1             -             36.1          33.2              36.1           -                 

US 101/University Avenue Interchange Modification
Capital Outlay Support -                 -             -             -                  -               -                 
Capital Outlay Construction 3.8               -             3.8            3.7                3.8             -                 

Total 3.8               -             3.8            3.7                3.8             -                 

358.3        18.6       376.8     354.7         399.6      22.8          
1,569.8     148.9     1,718.7  1,492.6      1,736.5   17.8          

42.5        (0.1)     42.4     31.0         44.0        1.6           
14.0        1.1       15.1     15.9         16.9        1.8           
92.4        -        92.4     64.0         92.4        -             
35.6          34.6       70.3       -               77.9        7.6            

2,112.6   203.1   2,315.7 1,958.2    2,367.3   51.6         

Notes: 1 Richmond-San Rafael Bridge Trestle, Fender, and Deck Joint Rehabilitation Includes Non-
TBSRA Expenses for EA 0438U_ and 04157_
2 San Mateo-Hayward Bridge Widening Includes EA's 00305_, 04501_, 04502_, 04503_, 
04504_, 04505_, 04506_, 04507_, 04508_, 04509_, 27740_, 27790_, 04860_

EA's 23317_, 01601_, and 01602_

Non-Caltrans

EA's 00487_, 01511_, and 01512_

Subtotal BATA Capital Outlay Support
Subtotal BATA Capital Outlay Construction
Subtotal Capital Outlay Right-of-Way

Project Reserves
Total RM1 Program

Subtotal Non-BATA Capital Outlay Support
Subtotal Non-BATA Capital Outlay Construction

 

Appendix D: Regional Measure 1 Program Cost Detail ($Millions) (Cont’d.) 
 

Note: Details may not sum to totals due to rounding effects. 
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Appendix E:  Regional Measure 1 Program Summary Schedule 
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Appendix F: Glossary of Terms 
 
AB144/SB 66 BUDGET:  The planned allocation of resources for the Toll Bridge Seismic Retrofit Program, 
or subordinate projects or contracts, as provided in Assembly Bill 144 and Senate Bill 66, signed into law 
by Governor Schwarzenegger on July 18, 2005 and September 29, 2005, respectively. 
 
BATA BUDGET:  The planned allocation of resources for the Regional Measure 1 Program, or subordinate 
projects or contracts as authorized by the Bay Area Toll Authority as of June 2005. 
 
APPROVED CHANGES: For cost, changes to the AB144/SB 66 Budget or BATA Budget as approved by 
the Bay Area Toll Authority Commission.  For schedule, changes to the AB 144/SB 66 Project Complete 
Baseline approved by the Toll Bridge Program Oversight Committee, or changes to the BATA Project 
Complete Baseline approved by the Bay Area Toll Authority Commission. 
 
CURRENT APPROVED BUDGET:  The sum of the AB144/SB66 Budget or BATA Budget and Approved 
Changes. 
 
COST TO DATE:  The actual expenditures incurred by the program, project or contract as of the month and 
year shown. 
 
COST FORECAST:  The current forecast of all of the costs that are projected to be expended so as to 
complete the given scope of the program, project, or contract. 
 
AT COMPLETION VARIANCE or VARIANCE (cost):  The mathematical difference between the Cost 
Forecast and the Current Approved Budget. 
 
AB 144/SB 66 PROJECT COMPLETE BASELINE: The planned completion date for the Toll Bridge 
Seismic Retrofit Program or subordinate projects or contracts. 
 
BATA PROJECT COMPLETE BASELINE:  The planned completion date for the Regional Measure 1 
Program or subordinate projects or contracts. 
 
PROJECT COMPLETE CURRENT APPROVED SCHEDULE:  The sum of the AB144/SB66 Project 
Complete Baseline or BATA Project Complete Baseline and Approved Changes. 
 
PROJECT COMPLETE SCHEDULE FORECAST: The current projected date for the completion of the 
program, project, or contract. 
 
SCHEDULE VARIANCE or VARIANCE (schedule):  The mathematical difference expressed in months 
between the Project Complete Schedule Forecast and the Project Complete Current Approved Schedule. 
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The following information is provided in accordance with California 
Government code Section 7550: 
 
This document is one of a series of reports prepared for the Bay Area Toll 
Authority (BATA)/Metropolitan Transportation Commission (MTC) for the 
Toll Bridge Seismic Retrofit and Regional Measure 1 Programs.  The 
contract value for the monitoring efforts, technical analysis, and field site 
works that contribute to these reports, as well as the report preparation 
and production, is $1,574,873. 
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